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CALIFORNIA HIGH-SPEED RAIL AUTHORITY 

  

 
 

 

This document has been prepared by Parsons Brinckerhoff for the California 
High-Speed Rail Authority and for application to the California High-Speed Train 
Project.  Any use of this document for purposes other than this Project, or the 
specific portion of the Project stated in the document, shall be at the sole risk of 
the user, and without liability to PB for any losses or injuries arising for such use. 
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1.0 INTRODUCTION 

1.2 PURPOSE AND SCOPE 
The purpose of this report is to present the Capital Cost Estimating Methodology (CCEM) in the 
preparation of reasonably reliable and accurate capital cost estimates for the 15% Design level.   

This document describes the methodology for preparation of estimated capital cost for the 
California High-Speed Train Project (CHSTP) Fresno to Bakersfield Draft EIR/EIS document. In 
addition, it presents the summary of Capital Cost Estimates along with detailed FRA Standard 
Cost Categories (SCC) and sub-categories or cost elements. Refinement of these cost estimates 
will be on-going during the advancement of engineering during subsequent project development 
phases. 

The primary objectives of this report are: 

• Identify the methods and processes used to develop the capital cost estimate during 15% 
Design Level Phase;  

• Identify the source documents and/or methodology used for pricing work; 

• Specify how estimating assumptions have been documented during the course of the 
estimate development; 

• Describe Unit Price Elements; 

• Define the approach and methodology with respect to FRA Standard Cost Categories 
(SCC); 

• Present estimates that have been developed for one complete alternative between 
Fresno and Bakersfield (BNSF Alternative Alignment) as well as for numerous individual 
sub-section alternatives that are used to define various alignment alternative 
permutations.  

The estimating approach has been done in a manner that (1) allows consistent application to 
each alternative to facilitate comparisons; (2) provides the proper foundation for more detailed 
estimates as selected alternative(s) are further evaluated; and (3) provides the basis for 
subsequent 30% design level estimates with additional guidelines for a more detailed capital cost 
estimate.         

Considering CHSTP’s size, complexity, phased design, and number of participants, it is important 
that the CCEM is flexible enough to be applied at each point in the project development process 
to appropriately support the tracking, monitoring and control of cost changes through each of the 
program’s design and implementation phases.  This document addresses only the capital cost 
estimating requirements for the 15% Design level.  Additional guidelines will be developed for the 
preparation of capital cost estimates for subsequent phases of the CHSTP. 

 

1.3 STATEMENT OF TECHNICAL ISSUE 
The document is intended to address the preparation of a program cost estimate, including 
construction, acquisition of right-of-way, vehicles, and professional services during execution of 
the project. 

The CCEM is intended to provide guidelines for accurately and consistently estimating the costs 
of capital infrastructure and systems for the 15% Design level.  It also provides a framework for 
defining the scope and technical basis for the estimates, the roles and responsibilities for specific 
estimating tasks among the project participations, and the structure, organization, and format for 
reporting capital costs for all geographic sections of CHSTP.  
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1.4 GENERAL INFORMATION 

1.4.1 Definition of Terms 
Technical terms, acronyms, or other cost estimating terminology specifically used for capital cost 
estimating purposes, unless otherwise indicated, will follow the standard definition of terms 
published by the Association for the Advancement of Cost Engineering (AACE) International in 
their Recommend Practice No. 10S-90 – Cost Engineering Terminology.  

The following acronyms used in this document have specific connotations with regard to 
California High Speed Train system. 

Acronyms 
AACE Association for the Advancement of Cost Engineering 
CCEM Capital Cost Estimating Methodology 
Authority California High-Speed Rail Authority 
CHSTP  California High-Speed Train Project 
ENR Engineering News Record 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
LCCA Life Cycle Cost Analysis  
O&M Operating and Maintenance 
PMT Program Management Team 
RC Regional Consultant(s) 
SCC Standard Cost Categories 
TM Technical Memorandum 
WBS Work Breakdown Structure 
 

1.4.2 Units 
The California High-Speed Train Project is based on U.S. Customary Units consistent with 
guidelines prepared by the California Department of Transportation and defined by the National 
Institute of Standards and Technology (NIST).  U.S. Customary Units are officially used in the 
United States, and are also known in the US as “English” or “Imperial” units.  In order to avoid 
confusion, all formal references to units of measure shall be made in terms of U.S. Customary 
Units. 
Guidance for units of measure terminology, values, and conversions can be found in the Caltrans 
Metric Program Transitional Plan, Appendice B U.S. Customary General Primer 
(http://www.dot.ca.gov/hq/oppd/metric/TransitionPlan/Appendice-B-US-Customary-General-
Primer.pdf).  Caltrans Metric Program Transitional Plan, Appendice B can also be found as an 
attachment to the CHSTP Mapping and Survey Technical Memorandum. 
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2.0  CAPITAL COST ESTIMATING METHODOLOGY 

Estimating methodologies are not static and must be flexible enough to adjust to the needs of the 
project’s stage in the development process.  The development process is described by the overall 
level of engineering design associated with the major development stages defined for the 
CHSTP: 

Development Stage Engineering Design Completion 
Programmatic EIR/S                     
Project EIR/S                     
15% Design Level                     
30% Design Level                     
Design-Build                     

               0   15%        30%           90%         100% 

Each development stage is represented by a range of engineering design completion and 
influenced by ongoing updates to the ridership demand forecast and associated revisions to 
estimated system capacity, service design and operating plans.  Because of this variability, the 
appropriate estimating methods or procedures at a given milestone will be based on the actual 
levels of project engineering and scope definition present at that time.  Because the program will 
be designed in multiple segments, the level of engineering design completed for major high-
speed train system elements will be at different levels at any point in time.  The goal of using 
established estimating methodologies is to assure that project estimates are prepared in a 
consistent and uniform manner, organized and standardized in methods, and formatted in order 
to facilitate estimate review and reporting.   

 

2.1 ESTIMATING FORMAT   

A consistent format is developed for the reporting, estimating, and managing of the project’s 
capital costs.   This document recommends using standard cost categories (SCC) established by 
the Federal Railroad Administration (FRA) as part of American Recovery and Reinvestment Act 
(ARRA) grant application requirements. Preparation of capital costs in SCC format is adopted 
throughout the 15% Design phase. 

 
2.2 ESTIMATING SOFTWARE 

 

Commercially available database software systems are used depending on the type of work 
elements. For example Timberline is used for surface heavy construction work elements and 
HCSS is used for underground work elements. However, in order to provide uniformity between 
numerous work elements and sections of the corridor and to provide consistent platform for 
reporting and analysis requirements, the cost data are exported to Microsoft Excel. This will better 
enable the review, edit consolidation and reporting of estimate components over the course and 
provide more flexibility to make adjustments.  

 
2.3 FRA STANDARD COST CATEGORY (SCC) 

 

The methodology used for generating capital cost estimates has been consistent with FRA 
guidelines for estimating capital costs. The heart of the FRA guidance is the SCC, which enables 
FRA-funded projects to develop budget baselines that summarize to the SCC. This cost structure 
is used for capital cost detail and summary sheets, and is described below. Where the level of 
design does not support quantity measurements, parametric estimating techniques were utilized. 
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2.3.1 Work Breakdown Structure (WBS) 
This involves the development of the Work Breakdown Structure (WBS) that is applied to cost 
estimating and cost reporting.  The WBS for estimating includes a coding system that is used for 
estimating elements.  The WBS for reporting includes the development of a coding system that 
allows the cost estimates to be sorted and presented by categories and subcategories as 
prescribed by the FRA.  

The WBS for capital cost estimates for the 15% Design level is based upon the FRA Standard 
Cost Categories is presented in Appendix A.   

 

2.3.2  Estimated Unit Costs 
The development of construction unit costs for each of the construction activities that is identified 
and quantified from the design documents. The development of individual or composite estimated 
unit costs is accomplished through the use of historical bid data and by unit cost analysis, as 
appropriate, using labor, equipment and material rates.  Unit costs are expressed in current year 
dollars and are adjusted to reflect any regional variations.  

These methods are used either individually or in combination.  For the 15% Design level, when 
limited engineering details are available, the historical bid price method is typically used.  

2.3.2.1 Historical Bid Price Method 
Historical bid prices are typically used to develop costs for common construction elements.  When 
using this method, the time of bid and conditions of the historical project used for pricing is taken 
into account and factors applied as needed: 

• Adjust bid prices where the bid date is older than 12 months from the current date by 
using an appropriate escalation factor 

• Adjust bid prices to reflect conditions of the project, such as type of terrain, geographical 
location, soil, traffic and other related factors.  For location factor adjustments, the City 
Cost Index as published by RS Means is used. 

Sources for historical bid prices that are used may come from local, regional, statewide and 
national levels, as well as from international high-speed rail projects with unique high-speed 
elements.  Historical unit prices that are used for the CHSTP will be verified for appropriateness 
and documented as to their source as well as any adjustments for site, escalation or location 
factors.     

2.3.2.2 Unit Cost Analysis Method 
The estimated unit cost analysis method is typically used to develop costs for complex 
construction elements including but not limited to viaducts, retained earth systems, tunneling and 
underground structures.  This method allows for unit costs to be developed based on current local 
construction and market conditions, such as changes which might affect productivity or the cost of 
labor or materials.  The following steps are required in order to develop a unit price using this 
method: 

• Analyze the proposed construction conditions 
• Estimate production rates 
• Compile a list of materials 
• Obtain materials prices using local available sources 
• Determine labor and equipment rates 
• Calculate direct unit price using the above factors 
• Add allowances for contractor overhead and profit to arrive at a in place unit price 

Markup allowance on labor                                             20% 

Markup allowance on equipment                                     20% 
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Markup allowance on material                                            7% 

Markup allowance on subcontract or composite unit cost    7% 

Markup allowance for profit                                                8% 

The following sources are used to obtain basic cost data that is input into the database estimating 
program in order to develop any needed construction unit prices: 

• Labor Rates – RS Means national wages adjusted by City Cost Index factor, Federal 
Davis-Bacon Wage Determination and/or California Department of Industrial Relations 
Prevailing Wage Determinations. 

• Equipment Rates – RS Means and/or Corp of Engineers Construction Equipment 
Ownership and Operating Expense Schedule, Region VII. 

• Material Prices - Material and supply prices for locally available material are obtained 
from local supplier quotes, if possible.  Secondary sources of material cost data may be 
taken from RS Means, Engineering News-Report (ENR) or other published resource. 

 

A list of prototypical work elements and the units of measure are estimated for 15% Design level 
with corresponding estimated unit cost.  Appendix B presents the list of variable cost elements 
within each FRA SCC 10’s to 60’s series. When required, additional project-specific work 
elements reflecting unique site conditions and configurations are identified and their estimated 
costs are developed in addition to prototypical unit costs. Examples of these project-specific unit 
costs include very high and/or long span iconic bridge structures, grade separations, specific 
roadway improvements, unique utility relocations, staged construction to accommodate existing 
rail or vehicular traffic, or restrictive site access conditions in urban areas.  

2.3.3 Quantity Takeoffs 
The task of quantity takeoffs involves preparation of estimated quantities either by direct 
measurement and calculation of construction elements that are shown in design drawings, 
sketches, electronically calculated for CADD files or established as an allowance quantity based 
on professional experience and judgment. Detailed quantity take-offs have not been done during 
this stage due to the preliminary nature of the drawings or sketches.  

No specific methodology was prescribed for estimating quantities for the 15% Design level.  The 
project participants used appropriate source and methodology for quantity take-offs. However, 
recording and transmitting the quantities in reviewable trail manner for quantities to be checked or 
spot-checked by others.  

2.3.4  Allocated and Unallocated Contingencies 
Contingency, in the statistical sense, is the estimated percentage by which a calculated value 
may differ from its true or final value and is typically included in an estimate as an allowance for 
the level of engineering design completion or to address imperfections in the estimating methods 
used at the various project development stages.  Contingency is typically added to a particular 
item or group of items by the use of percentage multipliers.  Contingency is generally greatest for 
the early stage of project development and decreases with advancement in the level of 
engineering design and pricing detail.  During the preliminary design of the high-speed train 
project, the limited level of design information that is available requires the use of contingency 
allowances that are allocated against specific construction or procurement cost categories.  The 
percentage selected for a given cost category are generally based on level of definition of the 
scope of work involved and substantiated by professional judgment and experience relative to 
level of uncertainty and historical cost variability typically seen for work within a particular cost 
category.  For the purposes of this estimating program, contingency is assigned into two major 
categories – allocated and unallocated.   

Allocated contingency is added to each cost category based on an assessment of the quality of 
design information; means and methods; and site accessibility available for individual items of 
work. This contingency typically falls in a range of 10% to 25%.  The exact percentage selected 
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for each cost category is based on professional judgment and experience related to the cost 
variability typically seen for items of work within a particular cost category. The contingency is 
generally higher for underground elements reflecting the additional exposure for unknowns as 
well as the construction complexity. It is also higher for stations, terminals, storage yard facilities 
and utilities since their design progress is still in the conceptual level and identification of all the 
utilities are not determined. The percentages shown in Table 2-1 are the values that are normally 
used; however, slightly higher or lower values are used if a project-specific condition warrants.   

Unallocated contingency is typically included to address uncertainties that are more global in 
nature like schedule delays, changes in contracting environment, or other such issues that are 
not associated with individual construction activities.  Unallocated contingencies will be estimated 
at 5 percent of the total construction costs. 

Table 2-1 Allocated Contingency Percentages by Cost Category 
Cost 

Category 
No. Description 

Allocated 
Contingency 
Percentage 

10 Track Structures and Track  

   10.01  Track structure: Viaduct  10% 
   10.02  Track structure: Major/Movable bridges  10% 
   10.03  Track structure: Undergrade bridges  10% 
   10.04  Track structure: Culverts and drainage structures  10% 
   10.05  Track structure: Cut and Fill (> 4' height/depth)  20% 
   10.06  Track structure: At‐grade (grading and subgrade stabilization)  10% 
   10.07  Track structure: Tunnel  25% 
   10.08  Track structure: Retaining walls and systems  15% 
   10.09  Track new construction: Conventional ballasted   15% 
   10.10  Track new construction: Non‐ballasted  15% 
   10.11  Track rehabilitation: Ballast and surfacing  15% 
   10.12  Track rehabilitation: Ditching and drainage  15% 
   10.13  Track rehabilitation: Component replacement (rail, ties, etc)  15% 
   10.14  Track: Special track work (switches, turnouts, insulated joints)  15% 
   10.15  Track: Major interlocking  15% 
   10.16  Track: Switch heaters (with power and control)  15% 
   10.17  Track: Vibration and noise dampening  15% 
   10.18  Other linear structures including fencing, sound walls  15% 
20 Stations, Terminals, Intermodal  25% 
30 Support Facilities: Yards, Shops, Admin. Bldgs  25% 
40 Sitework, Right of Way, Land, Existing Improvements    
   40.01  Demolition, clearing, site preparation  25% 
   40.02  Site utilities, utility relocation  25% 
   40.03  Hazardous material, contaminated soil removal/mitigation, ground 

water treatments 
15% 

   40.04  Environmental mitigation: wetlands, historic/archeology, parks  20% 
   40.05  Site structures including retaining walls, sound walls  25% 
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   40.06  Temporary facilities and other indirect costs during construction  10% 
   40.07  Purchase or lease of real estate    20% 
   40.08  Highway/pedestrian overpass/grade separations  20% 
   40.09  Relocation of existing households and businesses  0% 
50 Communications & Signaling  15% 
60 Electric Traction  15% 
70 Vehicles   0% 
80 Professional Services   0% 

 

2.3.5 Environmental Mitigation 
An allowance to account for the cost of environmental mitigation that relates to hydrology and 
water resources; wetland impact; hazardous material and waste; historic/archeology; safety and 
security; noise, vibration and air quality during construction and permanent aesthetic is included 
in the total capital cost. This allowance is based on 3% of the total cost of track structures, track 
work, station buildings, roadway modification and highway grade separation. 

2.3.6 Right-of-Way Cost Estimate  
This involves preparing estimated quantities of impacted properties, either permanent takes or 
temporary easements, which result from construction, operation, and maintenance of proposed 
high-speed train alignment alternatives. In order to arrive at the estimated cost, professional 
experience and judgment in the area of property valuation, business damages, and legal and 
administrative issues as they relate to the estimation of right-of-way costs are applied.   

2.3.7 Vehicle Estimate 
The cost for the section between Merced and Fresno do not include the acquisition of HST 
vehicles because they are part of the statewide HST System and are not associated with 
construction of individual sections of the HST System. Consistent with the 2009 business plan 
Report to the Legislature (Authority 2009), the cost of vehicles was determined by using publicly 
available data regarding recent sales of comparable equipment to other HST projects around the 
world and by informal consultations with the manufacturers. The systemwide cost of vehicle 
procurement is divided into two parts: Opening Day demand (assumes 60 trainsets in 2020) and 
Optional Orders, which accommodate the demand for increases in ridership (assumes 40 
trainsets between 2025 and 2035). The estimated total vehicle costs required for Opening Day 
and Optional Orders is $3.3 billion in year-of-expenditure dollars.  
 

2.3.8     Program Implementation/Professional Services Add-ons 
Program Implementation costs are included to represent the costs of engineering, project and 
construction management, contract administration, permits and fees, training/start-up/testing and 
any force account work.  These add-on costs are calculated as a percentage of construction 
costs only (applied individually and not cumulatively and excluding vehicle procurement and right-
of-way costs) and presented under Professional Services cost category in the estimate.  The 
management and administration cost associated with right-of-way and rolling stock are included 
with the respective items. 
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Program Management      3.0% 
Final Design       6.0% 
Construction Management     4.0% 
Agency Costs       0.5% 
Total                   13.5% 

 

In addition, an allowance for system start-up and pre-revenue testing is added to the Professional 
Services cost category in the amount of 6% of the Train Controls, Communications and 
Electrification construction costs. 

2.3.9 Escalation 
Estimates are prepared in Base Year dollars with the Base Year defined as the current calendar 
year.  Unit costs are updated annually or as required.  For cost estimates with a base year that is 
older than the current calendar by one or more years, actual historical construction cost index 
values are used to calculate the escalation rate to be applied to bring a cost from the period in 
question to the present.  A cost estimate prepared in the current base year cost will be projected 
into a future calendar year by using a cost escalation factor.   

There are a wide variety of published construction cost indexes and economic forecasting 
publications, from both governmental as well as private sources.  These indexes are normally 
calculated using a set of defined construction or procurement commodities that the sponsoring 
group determines to be representative of the market sector that they are trying to monitor and 
predict.  Some indexes track the in-place constructed cost for a set of commodities that include 
material, labor and equipment costs plus contractor’s overhead and profit.  Other indexes may 
only track certain material prices, labor costs, or the cost of goods and services sold.  Another 
aspect of these indexes that can affect their usefulness is whether they are calculated using 
regional or national market information.   

The estimates are developed during EIR/EIS and completed in 2010 and as the result the rates 
reflected in the estimates are adjusted and expressed in 2010 Base Year. To project the 
estimated cost into future years, the following forecasted annual escalation rates are applied: 

 
2011      3.0% 
2012 and thereafter                                              3.5% 

 

2.3.10 Finance Charge 
Finance charges are not included in the overall project estimated cost. 

 

2.4 ESTIMATE VALIDATION 
Following preparation of the 15% Design level estimates, cost estimates will advance through a 
validation process.  This task will assemble subject matter experts in the areas of engineering, 
construction, and estimating to perform an independent review of the scope, assumptions and 
basis used to prepare the cost estimate.  This process will provide a thorough vetting of each cost 
estimate before it is finalized. 

 

2.5 ESTIMATE RECONCILIATION 
Reconciliations will be made between current cost estimates and cost estimates that are 
developed in the subsequent phases.  The goal of reconciliation is to identify and document 
significant changes that may occur since the preparation of the prior capital cost estimate.  
Significant changes shall be identified in the reconciliation under one of three categories that best 
reflects the cause for the change: Quantity, Unit Price, or Scope.  These changes shall be 
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referenced to specific line items in the estimate and shall include a brief written description of the 
change. 

 



California High-Speed Train Project   Capital Cost Estimating Methodology, R1 
 

 
 

  

 
Page 12 

 

APPENDIX A WORK BREAKDOWN STRUCTURE (WBS) 

WORK BREAKDOWN STRUCTURE (FRA STANDARD COST CATEGORIES) 
 
10 TRACK STRUCTURES & TRACK  

10.01  Track structure: Viaduct 

10.02  Track structure: Major/Movable bridge 

10.03  Track structure: Undergrade Bridges 

10.04  Track structure: Culverts and drainage structures 

10.05  Track structure: Cut and Fill (> 4' height/depth) 

10.06  Track structure: At‐grade (grading and subgrade stabilization) 

10.07  Track structure: Tunnel 

10.08  Track structure: Retaining walls and systems 

10.09  Track new construction: Conventional ballasted  

10.10  Track new construction: Non‐ballasted 

10.11  Track rehabilitation: Ballast and surfacing 

10.12  Track rehabilitation: Ditching and drainage 

10.13  Track rehabilitation: Component replacement (rail, ties, etc) 

10.14  Track: Special track work (switches, turnouts, insulated joints) 

10.15  Track: Major interlockings 

10.16  Track: Switch heaters (with power and control) 

10.17  Track: Vibration and noise dampening 

10.18  Other linear structures including fencing, sound walls 

20 STATIONS, TERMINALS, INTERMODAL 

20.01  Station buildings: Intercity passenger rail only 

20.02  Station buildings: Joint use (commuter rail, intercity bus) 

20.03  Platforms 

20.04  Elevators, escalators 

20.05  Joint commercial development  

20.06  Pedestrian / bike access and accommodation, landscaping, parking lots 

20.07  Automobile, bus, van accessways including roads 

20.08  Fare collection systems and equipment 

20.09  Station security 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 

30.01  Administration building: Office, sales, storage, revenue counting 

30.02  Light maintenance facility  

30.03  Heavy maintenance facility 

30.04  Storage or maintenance‐of‐way building/bases 

30.05  Yard and yard track 

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS  
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40.01  Demolition, clearing, site preparation 

40.02  Site utilities, utility relocation 

40.03  Hazardous material, contaminated soil removal/mitigation, ground water treatments 

40.04  Environmental mitigation: wetlands, historic/archeology, parks 

40.05  Site structures including retaining walls, sound walls 

40.06  Temporary facilities and other indirect costs during construction 

40.07  Purchase or lease of real estate   

40.08  Highway/pedestrian overpass/grade separations 

40.09  Relocation of existing households and businesses 

50  COMMUNICATIONS & SIGNALING 

50.01  Wayside signaling equipment 

50.02  Signal power access and distribution 

50.03  On‐board signaling equipment 

50.04  Traffic control and dispatching systems 

50.05  Communications 

50.06  Grade crossing protection 

50.07  Hazard detectors: dragging equipment high water, slide, etc. 

50.08  Station train approach warning system 

60 ELECTRIC TRACTION 

60.01  Traction power transmission: High voltage  

60.02  Traction power supply: Substations  

60.03  Traction power distribution: Catenary and third rail 

60.04  Traction power control 

70 VEHICLES  

70.00  Vehicle acquisition: Electric locomotive 

70.01  Vehicle acquisition: Non‐electric locomotive 

70.02  Vehicle acquisition: Electric multiple unit 

70.03  Vehicle acquisition: Diesel multiple unit 

70.04  Vehicle acquisition:  Loco‐hauled passenger cars w/ ticketed space 

70.05  Vehicle acquisition:  Loco‐hauled passenger cars w/o ticketed space 

70.06  Vehicle acquisition: Maintenance of way vehicles 

70.07  Vehicle acquisition: Non‐railroad support vehicles 

70.08  Vehicle refurbishment: Electric locomotive 

70.09  Vehicle refurbishment: Non‐electric locomotive 

70.10  Vehicle refurbishment: Electric multiple unit 

70.11  Vehicle refurbishment: Diesel multiple unit 

70.12  Vehicle refurbished: Passenger loco‐hauled car w/ ticketed space 

70.13  Vehicle refurbished: Non‐passenger loco‐hauled car w/o ticketed space 

70.14  Vehicle refurbishment: Maintenance of way vehicles 
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70.15  Spare parts 

80 PROFESSIONAL SERVICES (applies to Cats. 10‐60) 

80.01  Service Development Plan/Service Environmental 

80.02  Preliminary Engineering/Project Environmental 

80.03  Final design 

80.04  Project management for design and construction 

80.05  Construction administration & management  

80.06  Professional liability and other non‐construction insurance  

80.07  Legal; Permits; Review Fees by other agencies, cities, etc. 

80.08  Surveys, testing, investigation 

80.09  Engineering inspection 

80.10  Start up 

90 UNALLOCATED CONTINGENCY 

100  FINANCE CHARGES 
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APPENDIX B UNIT COST ELEMENTS 

No. DESCRIPTION UNIT 

10.01 Track structure: Viaduct  
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht)  Route Mile 
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht)  Route Mile 
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht)  Route Mile 
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht)  Route Mile 
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht)  Route Mile 
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht)  Route Mile 
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht)  Route Mile 
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht)  Route Mile 
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10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht)  Route Mile 
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht)  Route Mile 
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht)  Route Mile 
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht)  Route Mile 
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht)  Route Mile 
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht)  Route Mile 
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht)  Route Mile 
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht)  Route Mile 
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht)  Route Mile 
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht)  Route Mile 
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile 
10.02 Track structure: Major/Movable bridge  

10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 
10.05 Track structure: Cut and Fill (> 4' height/depth)  

10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 
10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 
10.06 Track structure: At-grade (grading and subgrade 

stabilization) 
 

10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 
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10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 
10.07 Track structure: Tunnel  

10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard 
rock 

Route Mile 

10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock Route Mile 
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock Route Mile 
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock Route Mile 
10.07.204 D&B Double Track Tunnel 40ft ID in rock Route Mile 
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock Route Mile 
10.07.206 D&B Double Track Tunnel 50ft ID in rock Route Mile 
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground Route Mile 
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground Route Mile 
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground Route Mile 
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground Route Mile 
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock Route Mile 
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock Route Mile 
10.07.403 RH Double Track Tunnel 40ft ID in soft rock Route Mile 
10.07.404 RH Double Track Tunnel 40ft ID in soft rock Route Mile 
10.07.405 RH Double Track Tunnel 50ft ID in soft rock Route Mile 
10.07.406 RH Double Track Tunnel 50ft ID in soft rock Route Mile 
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 
10.07.501 Cross Passage in Soft Ground Linear Feet 
10.07.502 Cross Passage in Soft Ground, including jet grout Linear Feet 
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 
10.07.801 Ventilation Shaft VF 
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10.07.802 Mid-Line Ventilation Structure LS 
10.07.803 Tunnel Portal Structure LS 
10.07.805 Emergency Access Shaft VF 
10.07.850 Pumping Station EA 
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 
10.07.920 Ventilation Equipment Allowance EA 
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 
10.07.950 Allowance for Construction Monitoring Route Mile 
10.08 Track structure: Retaining walls and systems  

10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 
10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 
10.09 Track new construction: Conventional ballasted   

10.09.110 Ballasted Track - 1 Track Route Mile 
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 
10.09.120 Ballasted Track - 2 Track Route Mile 
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 
10.09.810 Ballasted Freight Track - 1 Track Route Mile 
10.09.820 Ballasted Freight Track - 2 Track Route Mile 
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 
10.10 Track new construction: Non-ballasted  

10.10.110 Direct Fixation Track - 1 Track Route Mile 
10.10.120 Direct Fixation Track - 2 Track Route Mile 
10.10.140 Direct Fixation Track - 4 Track Route Mile 
10.10.210 Independent Dual Block Track - 1 Track Route Mile 
10.10.220 Independent Dual Block Track - 2 Track Route Mile 
10.10.240 Independent Dual Block Track - 4 Track Route Mile 
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10.14 Track: Special track work (switches, turnouts, 
insulated joints) 

 

10.14.100 Direct Fixation Turnout (60 MPH) EA 
10.14.105 Direct Fixation Turnout (80 MPH) EA 
10.14.110 Direct Fixation Turnout (110 MPH) EA 
10.14.115 Direct Fixation Turnout (150 MPH) EA 
10.14.130 Direct Fixation Crossover (60 MPH) EA 
10.14.135 Direct Fixation Crossover (80 MPH) EA 
10.14.140 Direct Fixation Crossover (110 MPH) EA 
10.14.145 Direct Fixation Crossover (150 MPH) EA 
10.14.200 Ballasted Turnout (60 MPH) EA 
10.14.205 Ballasted Turnout (80 MPH) EA 
10.14.210 Ballasted Turnout (110 MPH) EA 
10.14.215 Ballasted Turnout (150 MPH) EA 
10.14.300 Ballasted Crossover (60 MPH) EA 
10.14.305 Ballasted Crossover (80 MPH) EA 
10.14.310 Ballasted Crossover (110 MPH) EA 
10.14.315 Ballasted Crossover (150 MPH) EA 
10.14.400 Terminal - Bumping Post  
20.01 Station buildings: Intercity passenger rail only  

20.01.105 Millbrae Station LS 
20.01.105 Millbrae Station - Site Elements LS 
20.02.200 Redwood/Palo Alto Station LS 
20.02.201 Redwood/Palo Alto Station - Site Elements LS 
20.02.215 Gilroy Station LS 
20.02.216 Gilroy Station - Site Elements LS 
20.02.225 San Jose Station LS 
20.02.226 San Jose Station-Site Elements LS 
20.01.100 Artic Station LS 
20.01.110 LA Union Station LS 
20.02.205 Norwalk Station LS 
20.02.206 Norwalk Station - Site Elements LS 
20.02.210 Tulare Station LS 
20.02.211 Tulare Station - Site Elements LS 
20.02.220 Burbank Station LS 
20.02.221 Burbank Station - Site Elements LS 
20.02.230 Merced Station LS 
20.02.231 Merced Station - Site Elements LS 
20.02.235 Fresno Station LS 
20.02.236 Fresno Station - Site Elements LS 
20.02.240 Bakersfield Station LS 
20.02.241 Bakersfield Station - Site Elements LS 
20.02.245 Palmdale Station LS 
20.02.246 Palmdale Station -  Site Elements LS 
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20.02.250 Sylmar Station LS 
20.02.251 Sylmar Station - Site Elements LS 
20.06 Pedestrian / bike access and accommodation, 

landscaping, parking lots 
 

20.06.120 Pedestrian Access (Cut & Cover) LF 
20.06.140 Pedestrian Plaza SF 
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 
20.06.210 Parking - At Grade STL 
20.06.250 Parking - Structured (Above Grade) STL 
20.06.800 Landscaping Allowance SF 
20.06.810 Landscaping Allowance, Guideway Route Mile 
20.07 Automobile, bus, van accessways including 

roads 
 

20.07.010 Roadway Modification, New AC Paving SF 
20.07.020 Roadway Modification, New AC Paving (inclding Curb & 

Sidewalk) 
SF 

20.07.710 Permanent Service/Emergency Access Road (20' Wide) Route Mile 
20.07.715 Access Road Entrance Point EA 
20.07.800 Streetscaping Allowance ESF 
30.02 Light maintenance facility   

30.02.010 Light Maintenance Facility (LMF) EA 
30.03 Heavy maintenance facility  

30.03.010 Heavy Maintenance Facility (HMF) EA 
30.04 Storage or maintenance-of-way building/bases  

30.04.010 Maintenance of Way Facility (MOWF) EA 
30.05 Yard and yard track  

30.05.110 Ballasted Track - Yard Track Route Mile 
30.05.200 Ballasted Turnout, No. 15 EA 
30.05.210 Ballasted Diamond Crossover, No. 15 EA 
30.05.250 Heavy Duty Rubber Grade Crossing TF 
40.01 Demolition, clearing, site preparation  

40.01.010 Demolition Allowance, Bridge SF 
40.01.050 Demolition Allowance, Building (1 Story) SF 
40.01.060 Demolition Allowance, Building (2 Story) SF 
40.01.110 Demolition Allowance, Asphalt Pavement SY 
40.01.140 Demolition Allowance, Concrete Curb LF 
40.01.150 Demolition Allowance, Concrete Sidewalk SY 
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 
40.01.900 Miscellanous Excavation & Support Items LS 
40.02 Site utilities, utility relocation  

40.02.001 Utility Relocation Allowance, Level 1 Route Mile 
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 
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40.02.050 Site Utility Allowance Route Mile 
40.03 Hazardous material, contaminated soil 

removal/mitigation, ground water treatments 
 

40.03.100 Hazardous Material Removal Allowance, Light Route Mile 
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 
40.03.150 Removal of Contaminated Soil CF 
40.04 Environmental mitigation: wetlands, 

historic/archeology, parks 
 

40.04.100 Environmental Mitigation Allowance, Light Route Mile 
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 
40.05 Site structures including retaining walls, sound 

walls 
 

40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 
40.05.310 Intrusion Protection Berm LF 
40.06 Temporary facilities and other indirect costs 

during construction 
 

40.07 Purchase or lease of real estate    
 Right-of-Way Required for Segment  

40.07.100 Dense Urban Acre 
40.07.101 Urban Acre 
40.07.102 Dense Suburban Acre 
40.07.103 Suburban Acre 
40.07.104 Farmland Acre 
40.07.105 Undeveloped Acre 

 Right-of-Way Required for Stations and Maintenance Facilities  
40.07.200 Dense Urban Acre 
40.07.201 Urban Acre 
40.07.202 Dense Suburban Acre 
40.07.203 Suburban Acre 
40.07.204 Undeveloped Acre 
40.08 Highway/pedestrian overpass/grade separations  

40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 
tracks 

EA 

40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 
tracks 

EA 

40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 
tracks 

EA 

40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 
tracks 

EA 

40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 
tracks 

EA 

40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 
tracks 

EA 
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40.08.422 Roadway Overcrossing HSR - 2 lane roadway on embankment 
over 2 tracks 

EA 

40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment 
over 2 tracks 

EA 

40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment 
over 2 tracks 

EA 

50.01 Wayside signaling equipment  
50.01.010 Train Controls (ATC) Route Mile 
50.01.020 Wayside Protection System Route Mile 
50.01.030 Train Control, Wayside Facility Site Work EA 
50.05 Communications  

50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 
60.02 Traction power supply: Substations   

60.02.100 Traction Power Supply Route Mile 
60.02.010 Traction Power, Supply Station Site Work EA 
60.02.020 Traction Power, Switching Station Site Work EA 
60.02.030 Traction Power, Paralleling Station Site Work EA 
60.03 Traction power distribution: Catenary and third 

rail 
 

60.03.100 Traction Power Distribution Route Mile 
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APPENDIX C DETAILED CAPITAL COST BUDGET 

 
(see Attachment) 



FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

FNO‐BFD
BNSF (Fresno Mariposa 

Station)
F1, H, C3, P, A2, L3, 

WS1, B1

FNO‐BFD
Corcoran Elevated
F1, H, C1, P, A2, L3, 

WS1, B1

FNO‐BFD
Corcoran Bypass

F1, H,C2, P, A2, L3, WS1, 
B1

FNO‐BFD
Allensworth Bypass
F1, H, C3, P, A1, L1, 

WS1, B1

10 TRACK STRUCTURES & TRACK 2,638,000$                    2,887,000$                    2,608,000$                    2,620,000$                    

20 STATIONS, TERMINALS, INTERMODAL 300,000$                       300,000$                       300,000$                       300,000$                       

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS -$                                  -$                                  -$                                  -$                                  

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 2,255,000$                    2,153,000$                    2,149,000$                    2,099,000$                    

50  COMMUNICATIONS & SIGNALING 195,000$                       195,000$                       196,000$                       195,000$                       

60 ELECTRIC TRACTION 638,000$                       638,000$                       639,000$                       637,000$                       

70 VEHICLES -$                                  -$                                  -$                                  -$                                  

80 PROFESSIONAL SERVICES (applies to Cats. 10-60) 726,000$                       748,000$                       710,000$                       702,000$                       

90 UNALLOCATED CONTINGENCY 259,000$                       266,000$                       254,000$                       251,000$                       

100  FINANCE CHARGES -$                                  -$                                  -$                                  -$                                  

TOTAL: 7,011,000$                    7,187,000$                    6,856,000$                    6,804,000$                    
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FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

10 TRACK STRUCTURES & TRACK 

20 STATIONS, TERMINALS, INTERMODAL

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

70 VEHICLES 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

90 UNALLOCATED CONTINGENCY

100  FINANCE CHARGES

TOTAL:

FNO‐BFD
Wasco‐Shafter Bypass
F1, H, C3, P, A2, L4, 

WS2, B1 

FNO‐BFD
Bakersfield South
F1, H, C3, P, A2, L3, 

WS1, B2

FNO‐BFD
Corcoran Elevated/ 
Allensworth Bypass
F1, H, C1, P, A1, L1, 

WS1, B1

FNO‐BFD
Corcoran Elevated/ 

Wasco‐Shafter Bypass
F1, H, C1, P, A2, L4, 

WS2, B1

2,473,000$                    2,577,000$                    2,869,000$                    2,722,000$                    

300,000$                       300,000$                       300,000$                       300,000$                       

-$                                  -$                                  -$                                  -$                                  

2,116,000$                    2,269,000$                    1,997,000$                    2,014,000$                    

193,000$                       194,000$                       195,000$                       193,000$                       

632,000$                       638,000$                       637,000$                       632,000$                       

-$                                  -$                                  -$                                  -$                                  

684,000$                       715,000$                       724,000$                       706,000$                       

245,000$                       257,000$                       258,000$                       252,000$                       

-$                                  -$                                  -$                                  -$                                  

6,643,000$                    6,950,000$                    6,980,000$                    6,819,000$                    
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FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

10 TRACK STRUCTURES & TRACK 

20 STATIONS, TERMINALS, INTERMODAL

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

70 VEHICLES 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

90 UNALLOCATED CONTINGENCY

100  FINANCE CHARGES

TOTAL:

FNO‐BFD
Corcoran Elevated/ 
Bakersfield South
F1, H, C1, P, A2, L3, 

WS1, B2

FNO‐BFD
Corcoran Elevated/ 
Allensworth Bypass/ 

Wasco‐Shafter
F1, H, C1, P, A1, L2, 

WS2, B1

FNO‐BFD
Corcoran Elevated/ 

Allensworth/ 
Bakersfield South
F1, H, C1, P, A1, L1, 

WS1, B2

FNO‐BFD
Corcoran Elevated/ 
Allensworth/ Wasco‐
Shafter/ Bakersfield 

South
F1, H, C1, P, A1, L2, 

WS2, B2

2,826,000$                    2,676,000$                    2,808,000$                    2,615,000$                    

300,000$                       300,000$                       300,000$                       300,000$                       

-$                                  -$                                  -$                                  -$                                  

2,167,000$                    1,859,000$                    2,011,000$                    1,873,000$                    

194,000$                       193,000$                       194,000$                       192,000$                       

638,000$                       631,000$                       637,000$                       631,000$                       

-$                                  -$                                  -$                                  -$                                  

737,000$                       679,000$                       713,000$                       668,000$                       

264,000$                       243,000$                       256,000$                       241,000$                       

-$                                  -$                                  -$                                  -$                                  

7,126,000$                    6,581,000$                    6,919,000$                    6,520,000$                    
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FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

10 TRACK STRUCTURES & TRACK 

20 STATIONS, TERMINALS, INTERMODAL

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

70 VEHICLES 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

90 UNALLOCATED CONTINGENCY

100  FINANCE CHARGES

TOTAL:

FNO‐BFD
Corcoran Elevated/ 

Wasco‐Shafter Bypass/ 
Bakersfield South
F1, H, C1, P, A2, L4, 

WS2, B2

FNO‐BFD
Corcoran Bypass/ 
Allensworth Bypass
F1, H, C2, P, A1, L1, 

WS1, B1

FNO‐BFD
Corcoran Bypass/ 

Wasco‐Shafter Bypass
F1, H, C2, P, A2, L4, 

WS2, B1

FNO‐BFD
Corcoran Bypass/ 
Bakersfield South
F1, H, C2, P, A2, L3, 

WS1, B2

2,661,000$                    2,590,000$                    2,443,000$                    2,547,000$                    

300,000$                       300,000$                       300,000$                       300,000$                       

-$                                  -$                                  -$                                  -$                                  

2,028,000$                    1,993,000$                    2,010,000$                    2,163,000$                    

192,000$                       196,000$                       194,000$                       195,000$                       

632,000$                       638,000$                       633,000$                       639,000$                       

-$                                  -$                                  -$                                  -$                                  

695,000$                       686,000$                       668,000$                       699,000$                       

250,000$                       246,000$                       240,000$                       252,000$                       

-$                                  -$                                  -$                                  -$                                  

6,758,000$                    6,649,000$                    6,488,000$                    6,795,000$                    
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FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

10 TRACK STRUCTURES & TRACK 

20 STATIONS, TERMINALS, INTERMODAL

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

70 VEHICLES 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

90 UNALLOCATED CONTINGENCY

100  FINANCE CHARGES

TOTAL:

FNO‐BFD
Corcoran Bypass/ 

Allensworth/ Wasco‐
Shafter

F1, H, C2, P, A1, L2, 
WS2, B1

FNO‐BFD Corcoran 
Bypass/ Allensworth/ 
Bakersfield South
F1, H, C2, P, A1, L1, 

WS1, B2

FNO‐BFD
Corcoran Bypass/ 

Allensworth/ Wasco‐
Safter/ Bakersfield 

South
F1, H, C2, P,A1, L2, WS2, 

B2

FNO‐BFD
Corcoran Bypass/ 
Wasco‐Shafter/ 
Bakersfield South

F1, H,C2, P, A2, L4, WS2, 
B2

2,397,000$                    2,529,000$                    2,336,000$                    2,382,000$                    

300,000$                       300,000$                       300,000$                       300,000$                       

-$                                  -$                                  -$                                  -$                                  

1,855,000$                    2,007,000$                    1,869,000$                    2,024,000$                    

194,000$                       195,000$                       193,000$                       193,000$                       

632,000$                       638,000$                       632,000$                       633,000$                       

-$                                  -$                                  -$                                  -$                                  

641,000$                       675,000$                       630,000$                       657,000$                       

231,000$                       244,000$                       229,000$                       238,000$                       

-$                                  -$                                  -$                                  -$                                  

6,250,000$                    6,588,000$                    6,189,000$                    6,427,000$                    
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FRA STANDARD COST CATEGORIES 
 BASE YEAR FY 2010 DOLLARS (Thousands)

10 TRACK STRUCTURES & TRACK 

20 STATIONS, TERMINALS, INTERMODAL

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

50  COMMUNICATIONS & SIGNALING

60 ELECTRIC TRACTION

70 VEHICLES 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

90 UNALLOCATED CONTINGENCY

100  FINANCE CHARGES

TOTAL:

FNO‐BFD
Allensworth Bypass/ 

Wasco Shafter
F1, H, C3, P, A1, L2, 

WS2, B1

FNO‐BFD
Allensworth Bypass/ 
Bakersfield South
F1, H, C3, P, A1, L1, 

WS1, B2

FNO‐BFD
Allensworth Bypass/ 

Wasco Shafter/ 
Bakersfield South
F1, H, C3, P, A1, L2, 

WS2, B2

FNO‐BFD
Wasco Shafter Bypass/ 

Bakersfield South
F1, H, C3, P, A2, L4, 

WS2, B2 

2,427,000$                    2,559,000$                    2,366,000$                    2,412,000$                    

300,000$                       300,000$                       300,000$                       300,000$                       

-$                                  -$                                  -$                                  -$                                  

1,961,000$                    2,113,000$                    1,975,000$                    2,130,000$                    

193,000$                       194,000$                       192,000$                       192,000$                       

631,000$                       637,000$                       631,000$                       632,000$                       

-$                                  -$                                  -$                                  -$                                  

657,000$                       691,000$                       646,000$                       673,000$                       

236,000$                       249,000$                       234,000$                       243,000$                       

-$                                  -$                                  -$                                  -$                                  

6,405,000$                    6,743,000$                    6,344,000$                    6,582,000$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

84,004,058$                           16,800,812$                            100,804,870$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

84,004,058$                           16,800,812$                            100,804,870$                        
84,004,058$                           16,800,812$                            100,804,870$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 ‐ Option 1 ‐ Start 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 ‐ Option 1 ‐ Start 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

84,004,058$                           16,800,812$                            100,804,870$                        
4,200,203$                            

105,005,073$                        

105,005,073$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
2,141,482$                              214,148$                                  2,355,630$                             

‐$                                             ‐$                                              ‐$                                            
223,995$                                 22,399$                                    246,394$                                

4,479,896$                              895,979$                                  5,375,875$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,968,448$                              895,267$                                  6,863,716$                             
148,691$                                 22,304$                                    170,995$                                

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,877,727$                              1,331,659$                               10,209,386$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

21,840,240$                           3,381,757$                               25,221,996$                          

76,960,434$                           19,240,108$                            96,200,542$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,153,182$                              538,295$                                  2,691,477$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

79,113,616$                           19,778,404$                            98,892,020$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,342,038$                              335,510$                                  1,677,548$                             
3,515,539$                              878,885$                                  4,394,424$                             

‐$                                             ‐$                                              ‐$                                            
5,861,368$                              1,172,274$                               7,033,641$                             

‐$                                             ‐$                                              ‐$                                            
7,815,157$                              781,516$                                  8,596,673$                             
29,648,491$                           5,929,698$                               35,578,189$                          
89,567,491$                           17,913,498$                            107,480,989$                        

‐$                                             ‐$                                              ‐$                                            
108,101,592$                         21,081,682$                            129,183,274$                        
29,648,491$                           5,929,698$                               35,578,189$                          
137,750,083$                         27,011,380$                            164,761,463$                        

2,154,856$                              323,228$                                  2,478,084$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

278,878$                                 41,832$                                    320,710$                                
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,433,734$                              365,060$                                  2,798,794$                             

‐$                                             ‐$                                              ‐$                                            
4,768,764$                              715,315$                                  5,484,079$                             
3,693,042$                              553,956$                                  4,246,998$                             

‐$                                             ‐$                                              ‐$                                            
8,461,806$                              1,269,271$                               9,731,077$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 Option 1 ‐ Station 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 Option 1 ‐ Station 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

15,197,837$                           ‐$                                              15,197,837$                          
7,974,815$                              ‐$                                              7,974,815$                             
10,633,086$                           ‐$                                              10,633,086$                          

‐$                                             ‐$                                              ‐$                                            
1,329,136$                              ‐$                                              1,329,136$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

751,792$                                 ‐$                                              751,792$                                
35,886,667$                           ‐$                                              35,886,667$                          

285,486,145$                         51,805,872$                            337,292,017$                        
12,479,974$                          
349,771,990$                        

349,771,990$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

63,430,571$                           6,343,057$                               69,773,628$                          
1,775,404$                              177,540$                                  1,952,944$                             

‐$                                             ‐$                                              ‐$                                            
381,612$                                 38,161$                                    419,773$                                

7,632,239$                              1,526,448$                               9,158,687$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

53,294,093$                           7,994,114$                               61,288,207$                          
8,326,126$                              1,248,919$                               9,575,044$                             
8,792,570$                              1,318,886$                               10,111,456$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

143,632,615$                         18,647,125$                            162,279,740$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

853,172$                                 213,293$                                  1,066,465$                             
6,026,638$                              1,506,659$                               7,533,297$                             
1,494,080$                              224,112$                                  1,718,192$                             
6,562,342$                              1,312,468$                               7,874,811$                             
18,148,229$                           4,537,057$                               22,685,286$                          
8,749,790$                              874,979$                                  9,624,769$                             

149,542,828$                         29,908,566$                            179,451,394$                        
48,590,008$                           9,718,002$                               58,308,009$                          

‐$                                             ‐$                                              ‐$                                            
90,424,258$                           18,386,571$                            108,810,829$                        
149,542,828$                         29,908,566$                            179,451,394$                        
239,967,086$                         48,295,136$                            288,262,222$                        

7,245,859$                              1,086,879$                               8,332,738$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,125,297$                              168,795$                                  1,294,092$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,371,157$                              1,255,674$                               9,626,830$                             

‐$                                             ‐$                                              ‐$                                            
14,471,833$                           2,170,775$                               16,642,608$                          
12,418,124$                           1,862,719$                               14,280,843$                          

‐$                                             ‐$                                              ‐$                                            
26,889,958$                           4,033,494$                               30,923,451$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 Option 1 ‐ End 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 Option 1 ‐ End 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

16,265,434$                           ‐$                                              16,265,434$                          
9,349,226$                              ‐$                                              9,349,226$                             
12,465,634$                           ‐$                                              12,465,634$                          

‐$                                             ‐$                                              ‐$                                            
1,558,204$                              ‐$                                              1,558,204$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,433,017$                              ‐$                                              2,433,017$                             
42,071,515$                           ‐$                                              42,071,515$                          

460,932,330$                         72,231,428$                            533,163,759$                        
20,943,041$                          
554,106,799$                        

554,106,799$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

80,883,164$                           16,176,633$                            97,059,797$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

80,883,164$                           16,176,633$                            97,059,797$                          
80,883,164$                           16,176,633$                            97,059,797$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 Option 2 ‐ Start 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 Option 2 ‐ Start 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

80,883,164$                           16,176,633$                            97,059,797$                          
4,044,158$                            

101,103,955$                        

101,103,955$                        

Appendix C - Detailed Capital Cost Budget

Page 14 of 174



10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
2,141,482$                              214,148$                                  2,355,630$                             

‐$                                             ‐$                                              ‐$                                            
228,049$                                 22,805$                                    250,854$                                

4,560,979$                              912,196$                                  5,473,175$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,968,448$                              895,267$                                  6,863,716$                             
148,691$                                 22,304$                                    170,995$                                

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,861,563$                              879,234$                                  6,740,797$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

18,909,213$                           2,945,954$                               21,855,167$                          

76,960,434$                           19,240,108$                            96,200,542$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,153,182$                              538,295$                                  2,691,477$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

79,113,616$                           19,778,404$                            98,892,020$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,550,384$                              1,137,596$                               5,687,980$                             
3,515,539$                              878,885$                                  4,394,424$                             
430,114$                                 64,517$                                    494,631$                                

5,882,591$                              1,176,518$                               7,059,109$                             
‐$                                             ‐$                                              ‐$                                            

7,843,454$                              784,345$                                  8,627,800$                             
29,648,491$                           5,929,698$                               35,578,189$                          
89,567,491$                           17,913,498$                            107,480,989$                        

‐$                                             ‐$                                              ‐$                                            
111,789,572$                         21,955,360$                            133,744,932$                        
29,648,491$                           5,929,698$                               35,578,189$                          
141,438,063$                         27,885,058$                            169,323,121$                        

2,154,856$                              323,228$                                  2,478,084$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

278,878$                                 41,832$                                    320,710$                                
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,433,734$                              365,060$                                  2,798,794$                             

‐$                                             ‐$                                              ‐$                                            
4,768,764$                              715,315$                                  5,484,079$                             
3,693,042$                              553,956$                                  4,246,998$                             

‐$                                             ‐$                                              ‐$                                            
8,461,806$                              1,269,271$                               9,731,077$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 Option 2 ‐ Station 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 Option 2 ‐ Station 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

15,269,527$                           ‐$                                              15,269,527$                          
8,010,660$                              ‐$                                              8,010,660$                             
10,680,880$                           ‐$                                              10,680,880$                          

‐$                                             ‐$                                              ‐$                                            
1,335,110$                              ‐$                                              1,335,110$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

751,792$                                 ‐$                                              751,792$                                
36,047,969$                           ‐$                                              36,047,969$                          

286,404,400$                         52,243,747$                            338,648,147$                        
12,517,822$                          
351,165,969$                        

351,165,969$                        

Appendix C - Detailed Capital Cost Budget

Page 16 of 174



10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

63,206,515$                           6,320,651$                               69,527,166$                          
1,775,404$                              177,540$                                  1,952,944$                             

‐$                                             ‐$                                              ‐$                                            
551,476$                                 55,148$                                    606,623$                                

11,029,515$                           2,205,903$                               13,235,419$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

7,256,026$                              1,088,404$                               8,344,430$                             
11,463,864$                           1,719,580$                               13,183,444$                          
4,544,060$                              681,609$                                  5,225,668$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

99,826,860$                           12,248,835$                            112,075,695$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

853,172$                                 213,293$                                  1,066,465$                             
6,026,638$                              1,506,659$                               7,533,297$                             
1,543,128$                              231,469$                                  1,774,597$                             
5,250,438$                              1,050,088$                               6,300,525$                             
18,174,791$                           4,543,698$                               22,718,488$                          
7,000,584$                              700,058$                                  7,700,642$                             

152,663,722$                         30,532,744$                            183,196,466$                        
48,590,008$                           9,718,002$                               58,308,009$                          

‐$                                             ‐$                                              ‐$                                            
87,438,758$                           17,963,267$                            105,402,024$                        
152,663,722$                         30,532,744$                            183,196,466$                        
240,102,480$                         48,496,011$                            288,598,491$                        

7,397,077$                              1,109,562$                               8,506,639$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,148,782$                              172,317$                                  1,321,099$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,545,859$                              1,281,879$                               9,827,738$                             

‐$                                             ‐$                                              ‐$                                            
14,768,453$                           2,215,268$                               16,983,721$                          
12,677,285$                           1,901,593$                               14,578,878$                          

‐$                                             ‐$                                              ‐$                                            
27,445,739$                           4,116,861$                               31,562,599$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

F1 Option 2 ‐ End 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

F1 Option 2 ‐ End 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

13,048,663$                           ‐$                                              13,048,663$                          
7,766,042$                              ‐$                                              7,766,042$                             
10,354,722$                           ‐$                                              10,354,722$                          

‐$                                             ‐$                                              ‐$                                            
1,294,340$                              ‐$                                              1,294,340$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,483,420$                              ‐$                                              2,483,420$                             
34,947,188$                           ‐$                                              34,947,188$                          

410,868,125$                         66,143,586$                            477,011,711$                        
18,796,047$                          
495,807,758$                        

495,807,758$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

216,520,058$                         21,652,006$                            238,172,064$                        
4,184,394$                              418,439$                                  4,602,834$                             

‐$                                             ‐$                                              ‐$                                            
3,335,667$                              333,567$                                  3,669,234$                             
66,713,349$                           13,342,670$                            80,056,018$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

42,466,614$                           6,369,992$                               48,836,607$                          
63,556,327$                           9,533,449$                               73,089,776$                          
16,123,651$                           2,418,548$                               18,542,199$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

17,606,597$                           2,640,990$                               20,247,587$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

430,506,658$                         56,709,660$                            487,216,318$                        

75,715,745$                           18,928,936$                            94,644,681$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,153,182$                              538,295$                                  2,691,477$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

77,868,927$                           19,467,232$                            97,336,159$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,139,229$                              784,807$                                  3,924,037$                             
13,559,935$                           3,389,984$                               16,949,919$                          

822,499$                                 123,375$                                  945,873$                                
22,843,211$                           4,568,642$                               27,411,853$                          
74,589,807$                           18,647,452$                            93,237,259$                          
30,457,614$                           3,045,761$                               33,503,375$                          
82,119,530$                           16,423,906$                            98,543,436$                          
160,953,296$                         32,190,659$                            193,143,955$                        

‐$                                             ‐$                                              ‐$                                            
306,365,591$                         62,750,680$                            369,116,271$                        
82,119,530$                           16,423,906$                            98,543,436$                          
388,485,121$                         79,174,586$                            467,659,707$                        

36,897,176$                           5,534,576$                               42,431,753$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,673,455$                              851,018$                                  6,524,474$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

42,570,632$                           6,385,595$                               48,956,226$                          

‐$                                             ‐$                                              ‐$                                            
74,783,104$                           11,217,466$                            86,000,569$                          
61,961,041$                           9,294,156$                               71,255,197$                          

‐$                                             ‐$                                              ‐$                                            
136,744,145$                         20,511,622$                            157,255,766$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

H 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

H 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

57,220,125$                           ‐$                                              57,220,125$                          
34,796,422$                           ‐$                                              34,796,422$                          
46,395,230$                           ‐$                                              46,395,230$                          

‐$                                             ‐$                                              ‐$                                            
5,799,404$                              ‐$                                              5,799,404$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

12,372,720$                           ‐$                                              12,372,720$                          
156,583,900$                         ‐$                                              156,583,900$                        

1,232,759,382$                     182,248,695$                          1,415,008,077$                    
53,808,774$                          

1,468,816,851$                    

1,468,816,851$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

424,938,779$                         42,493,878$                            467,432,657$                        
724,655$                                 72,465$                                    797,120$                                

‐$                                             ‐$                                              ‐$                                            
1,108,177$                              110,818$                                  1,218,995$                             
22,163,546$                           4,432,709$                               26,596,255$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

37,015,086$                           5,552,263$                               42,567,349$                          
28,183,320$                           4,227,498$                               32,410,818$                          
29,554,859$                           4,433,229$                               33,988,087$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

543,688,423$                         61,322,860$                            605,011,283$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

20,059$                                   5,015$                                      25,073$                                  
1,506,659$                              376,665$                                  1,883,324$                             
1,678,953$                              251,843$                                  1,930,796$                             
18,369,334$                           3,673,867$                               22,043,201$                          
22,582,720$                           5,645,680$                               28,228,400$                          
24,492,446$                           2,449,245$                               26,941,690$                          
35,222,859$                           7,044,572$                               42,267,431$                          
42,834,326$                           8,566,865$                               51,401,192$                          

‐$                                             ‐$                                              ‐$                                            
111,484,498$                         20,969,179$                            132,453,677$                        
35,222,859$                           7,044,572$                               42,267,431$                          
146,707,357$                         28,013,751$                            174,721,108$                        

24,371,291$                           3,655,694$                               28,026,984$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,784,913$                              567,737$                                  4,352,650$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

28,156,204$                           4,223,431$                               32,379,634$                          

‐$                                             ‐$                                              ‐$                                            
49,407,389$                           7,411,108$                               56,818,497$                          
41,768,091$                           6,265,214$                               48,033,305$                          

‐$                                             ‐$                                              ‐$                                            
91,175,480$                           13,676,322$                            104,851,802$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

C1 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

C1 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

44,247,898$                           ‐$                                              44,247,898$                          
26,240,892$                           ‐$                                              26,240,892$                          
34,987,856$                           ‐$                                              34,987,856$                          

‐$                                             ‐$                                              ‐$                                            
4,373,482$                              ‐$                                              4,373,482$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,233,886$                              ‐$                                              8,233,886$                             
118,084,013$                         ‐$                                              118,084,013$                        

927,811,476$                         107,236,364$                          1,035,047,840$                    
40,486,373$                          

1,075,534,213$                    

1,075,534,213$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

160,165,159$                         16,016,516$                            176,181,675$                        
2,088,448$                              208,845$                                  2,297,292$                             

‐$                                             ‐$                                              ‐$                                            
1,972,697$                              197,270$                                  2,169,966$                             
39,453,935$                           7,890,787$                               47,344,722$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

32,923,809$                           4,938,571$                               37,862,380$                          
40,359,605$                           6,053,941$                               46,413,546$                          
12,043,605$                           1,806,541$                               13,850,146$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

289,007,257$                         37,112,470$                            326,119,727$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,629,420$                              407,355$                                  2,036,775$                             
4,519,978$                              1,129,995$                               5,649,973$                             
750,813$                                 112,622$                                  863,435$                                

11,022,725$                           2,204,545$                               13,227,270$                          
17,381,120$                           4,345,280$                               21,726,400$                          
14,696,966$                           1,469,697$                               16,166,663$                          
38,728,271$                           7,745,654$                               46,473,925$                          
54,135,574$                           10,827,115$                            64,962,688$                          

‐$                                             ‐$                                              ‐$                                            
104,136,596$                         20,496,608$                            124,633,204$                        
38,728,271$                           7,745,654$                               46,473,925$                          
142,864,867$                         28,242,262$                            171,107,130$                        

24,560,313$                           3,684,047$                               28,244,360$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,814,268$                              572,140$                                  4,386,409$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

28,374,582$                           4,256,187$                               32,630,769$                          

‐$                                             ‐$                                              ‐$                                            
49,778,164$                           7,466,725$                               57,244,889$                          
42,092,042$                           6,313,806$                               48,405,848$                          

‐$                                             ‐$                                              ‐$                                            
91,870,206$                           13,780,531$                            105,650,737$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

C2 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

C2 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

27,045,176$                           ‐$                                              27,045,176$                          
17,671,033$                           ‐$                                              17,671,033$                          
23,561,377$                           ‐$                                              23,561,377$                          

‐$                                             ‐$                                              ‐$                                            
2,945,172$                              ‐$                                              2,945,172$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,296,890$                              ‐$                                              8,296,890$                             
79,519,649$                           ‐$                                              79,519,649$                          

631,636,561$                         83,391,450$                            715,028,011$                        
27,605,846$                          
742,633,857$                        

742,633,857$                        

Appendix C - Detailed Capital Cost Budget

Page 24 of 174



10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

129,370,959$                         12,937,096$                            142,308,054$                        
1,449,309$                              144,931$                                  1,594,240$                             

‐$                                             ‐$                                              ‐$                                            
1,728,192$                              172,819$                                  1,901,011$                             
34,563,842$                           6,912,768$                               41,476,610$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

96,033,932$                           14,405,090$                            110,439,021$                        
41,358,855$                           6,203,828$                               47,562,683$                          
9,679,216$                              1,451,882$                               11,131,099$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

314,184,305$                         42,228,415$                            356,412,720$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

651,506$                                 162,876$                                  814,382$                                
1,506,659$                              376,665$                                  1,883,324$                             
430,114$                                 64,517$                                    494,631$                                

13,916,833$                           2,783,367$                               16,700,200$                          
27,784,320$                           6,946,080$                               34,730,400$                          
18,555,778$                           1,855,578$                               20,411,356$                          
48,876,122$                           9,775,224$                               58,651,346$                          
119,337,544$                         23,867,509$                            143,205,053$                        

‐$                                             ‐$                                              ‐$                                            
182,182,755$                         36,056,592$                            218,239,346$                        
48,876,122$                           9,775,224$                               58,651,346$                          
231,058,877$                         45,831,816$                            276,890,693$                        

24,396,494$                           3,659,474$                               28,055,968$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,788,827$                              568,324$                                  4,357,151$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

28,185,321$                           4,227,798$                               32,413,119$                          

‐$                                             ‐$                                              ‐$                                            
49,456,826$                           7,418,524$                               56,875,349$                          
41,811,284$                           6,271,693$                               48,082,977$                          

‐$                                             ‐$                                              ‐$                                            
91,268,110$                           13,690,216$                            104,958,326$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection: 

C3 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection: 

C3 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

34,479,124$                           ‐$                                              34,479,124$                          
21,360,705$                           ‐$                                              21,360,705$                          
28,480,940$                           ‐$                                              28,480,940$                          

‐$                                             ‐$                                              ‐$                                            
3,560,118$                              ‐$                                              3,560,118$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,242,287$                              ‐$                                              8,242,287$                             
96,123,174$                           ‐$                                              96,123,174$                          

760,819,786$                         105,978,246$                          866,798,032$                        
33,234,831$                          
900,032,863$                        

900,032,863$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

881,837$                                 88,184$                                    970,021$                                
17,636,743$                           3,527,349$                               21,164,091$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

16,998,144$                           2,549,722$                               19,547,865$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,064,443$                              309,666$                                  2,374,109$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

37,581,166$                           6,474,920$                               44,056,086$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,243,634$                              310,908$                                  1,554,542$                             
502,220$                                 125,555$                                  627,775$                                

‐$                                             ‐$                                              ‐$                                            
3,681,187$                              736,237$                                  4,417,424$                             
57,433,186$                           14,358,297$                            71,791,483$                          
4,908,249$                              490,825$                                  5,399,074$                             
4,909,109$                              981,822$                                  5,890,931$                             
25,946,016$                           5,189,203$                               31,135,220$                          

‐$                                             ‐$                                              ‐$                                            
93,714,492$                           21,211,025$                            114,925,517$                        
4,909,109$                              981,822$                                  5,890,931$                             
98,623,601$                           22,192,847$                            120,816,448$                        

8,669,828$                              1,300,474$                               9,970,303$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,346,443$                              201,966$                                  1,548,409$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

10,016,271$                           1,502,441$                               11,518,712$                          

‐$                                             ‐$                                              ‐$                                            
18,051,822$                           2,707,773$                               20,759,595$                          
14,858,556$                           2,228,783$                               17,087,339$                          

‐$                                             ‐$                                              ‐$                                            
32,910,378$                           4,936,557$                               37,846,934$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

P 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

P 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

9,538,896$                              ‐$                                              9,538,896$                             
6,250,417$                              ‐$                                              6,250,417$                             
8,333,890$                              ‐$                                              8,333,890$                             

‐$                                             ‐$                                              ‐$                                            
1,041,736$                              ‐$                                              1,041,736$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,961,939$                              ‐$                                              2,961,939$                             
28,126,879$                           ‐$                                              28,126,879$                          

207,258,294$                         35,106,765$                            242,365,058$                        
8,956,571$                            

251,321,629$                        

251,321,629$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

67,994,629$                           6,799,463$                               74,794,092$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,203,311$                              220,331$                                  2,423,642$                             
44,066,222$                           8,813,244$                               52,879,466$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

21,703,390$                           3,255,509$                               24,958,899$                          
43,953,049$                           6,592,957$                               50,546,006$                          
4,728,777$                              709,317$                                  5,438,094$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,064,443$                              309,666$                                  2,374,109$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

186,713,821$                         26,700,487$                            213,414,308$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
1,004,440$                              251,110$                                  1,255,550$                             

‐$                                             ‐$                                              ‐$                                            
6,860,547$                              1,372,109$                               8,232,656$                             
10,044,404$                           2,511,101$                               12,555,505$                          
9,147,396$                              914,740$                                  10,062,136$                          
13,155,508$                           2,631,102$                               15,786,610$                          
30,922,236$                           6,184,447$                               37,106,683$                          

‐$                                             ‐$                                              ‐$                                            
57,979,023$                           11,233,507$                            69,212,530$                          
13,155,508$                           2,631,102$                               15,786,610$                          
71,134,531$                           13,864,609$                            84,999,140$                          

24,031,050$                           3,604,658$                               27,635,708$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,732,073$                              559,811$                                  4,291,884$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

27,763,123$                           4,164,468$                               31,927,592$                          

‐$                                             ‐$                                              ‐$                                            
48,211,962$                           7,231,794$                               55,443,756$                          
41,184,979$                           6,177,747$                               47,362,726$                          

‐$                                             ‐$                                              ‐$                                            
89,396,941$                           13,409,541$                            102,806,482$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

A1 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

A1 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

16,957,610$                           ‐$                                              16,957,610$                          
12,520,827$                           ‐$                                              12,520,827$                          
16,694,436$                           ‐$                                              16,694,436$                          

‐$                                             ‐$                                              ‐$                                            
2,086,805$                              ‐$                                              2,086,805$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,084,044$                              ‐$                                              8,084,044$                             
56,343,723$                           ‐$                                              56,343,723$                          

431,352,139$                         58,139,106$                            489,491,245$                        
18,750,421$                          
508,241,665$                        

508,241,665$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

69,456,651$                           6,945,665$                               76,402,316$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,078,982$                              207,898$                                  2,286,881$                             
41,579,646$                           8,315,929$                               49,895,575$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

45,533,976$                           6,830,096$                               52,364,072$                          
43,730,689$                           6,559,603$                               50,290,292$                          
4,950,439$                              742,566$                                  5,693,005$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,064,443$                              309,666$                                  2,374,109$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

209,394,825$                         29,911,424$                            239,306,250$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,572,948$                              393,237$                                  1,966,185$                             
3,013,319$                              753,330$                                  3,766,649$                             

‐$                                             ‐$                                              ‐$                                            
10,724,307$                           2,144,861$                               12,869,168$                          
106,229,101$                         26,557,275$                            132,786,377$                        
14,299,076$                           1,429,908$                               15,728,984$                          
11,918,289$                           2,383,658$                               14,301,947$                          
37,266,706$                           7,453,341$                               44,720,047$                          

‐$                                             ‐$                                              ‐$                                            
173,105,458$                         38,731,952$                            211,837,410$                        
11,918,289$                           2,383,658$                               14,301,947$                          
185,023,747$                         41,115,610$                            226,139,357$                        

23,993,246$                           3,598,987$                               27,592,233$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,726,202$                              558,930$                                  4,285,132$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

27,719,448$                           4,157,917$                               31,877,365$                          

‐$                                             ‐$                                              ‐$                                            
48,137,807$                           7,220,671$                               55,358,478$                          
41,120,189$                           6,168,028$                               47,288,217$                          

‐$                                             ‐$                                              ‐$                                            
89,257,996$                           13,388,699$                            102,646,695$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

A2 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

A2 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

27,068,620$                           ‐$                                              27,068,620$                          
17,570,032$                           ‐$                                              17,570,032$                          
23,426,709$                           ‐$                                              23,426,709$                          

‐$                                             ‐$                                              ‐$                                            
2,928,339$                              ‐$                                              2,928,339$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,071,444$                              ‐$                                              8,071,444$                             
79,065,142$                           ‐$                                              79,065,142$                          

590,461,158$                         88,573,651$                            679,034,809$                        
25,569,801$                          
704,604,609$                        

704,604,609$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

1,321,747$                              132,175$                                  1,453,921$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

233,277$                                 23,328$                                    256,604$                                
4,665,534$                              933,107$                                  5,598,640$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

35,131,864$                           5,269,780$                               40,401,643$                          
7,782,580$                              1,167,387$                               8,949,967$                             
110,831$                                 16,625$                                    127,455$                                

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

49,245,832$                           7,542,400$                               56,788,232$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
502,220$                                 125,555$                                  627,775$                                

‐$                                             ‐$                                              ‐$                                            
1,835,754$                              367,151$                                  2,202,905$                             
5,481,497$                              1,370,374$                               6,851,871$                             
2,447,673$                              244,767$                                  2,692,440$                             
1,182,027$                              236,405$                                  1,418,432$                             
5,962,268$                              1,192,454$                               7,154,722$                             

‐$                                             ‐$                                              ‐$                                            
16,229,412$                           3,300,301$                               19,529,713$                          
1,182,027$                              236,405$                                  1,418,432$                             
17,411,439$                           3,536,706$                               20,948,145$                          

4,007,275$                              601,091$                                  4,608,367$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

622,338$                                 93,351$                                    715,689$                                
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,629,614$                              694,442$                                  5,324,056$                             

‐$                                             ‐$                                              ‐$                                            
8,119,218$                              1,217,883$                               9,337,101$                             
6,867,763$                              1,030,164$                               7,897,927$                             

‐$                                             ‐$                                              ‐$                                            
14,986,981$                           2,248,047$                               17,235,028$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

L1 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

L1 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,579,077$                              ‐$                                              4,579,077$                             
2,966,311$                              ‐$                                              2,966,311$                             
3,955,081$                              ‐$                                              3,955,081$                             

‐$                                             ‐$                                              ‐$                                            
494,385$                                 ‐$                                              494,385$                                

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,353,545$                              ‐$                                              1,353,545$                             
13,348,399$                           ‐$                                              13,348,399$                          

99,622,263$                           14,021,596$                            113,643,859$                        
4,313,693$                            

117,957,552$                        

117,957,552$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

93,304,543$                           9,330,454$                               102,634,997$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

762,635$                                 76,264$                                    838,899$                                
15,252,706$                           3,050,541$                               18,303,247$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

38,580,947$                           5,787,142$                               44,368,089$                          
16,775,784$                           2,516,368$                               19,292,152$                          
5,984,859$                              897,729$                                  6,882,588$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

170,661,474$                         21,658,498$                            192,319,972$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
1,004,440$                              251,110$                                  1,255,550$                             

‐$                                             ‐$                                              ‐$                                            
5,323,627$                              1,064,725$                               6,388,352$                             

‐$                                             ‐$                                              ‐$                                            
7,098,169$                              709,817$                                  7,807,986$                             
3,239,608$                              647,922$                                  3,887,530$                             
5,788,308$                              1,157,662$                               6,945,970$                             

‐$                                             ‐$                                              ‐$                                            
19,214,544$                           3,183,314$                               22,397,857$                          
3,239,608$                              647,922$                                  3,887,530$                             
22,454,152$                           3,831,235$                               26,285,387$                          

10,597,857$                           1,589,679$                               12,187,536$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,645,870$                              246,880$                                  1,892,750$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

12,243,727$                           1,836,559$                               14,080,286$                          

‐$                                             ‐$                                              ‐$                                            
21,046,914$                           3,157,037$                               24,203,951$                          
18,162,856$                           2,724,428$                               20,887,285$                          

‐$                                             ‐$                                              ‐$                                            
39,209,770$                           5,881,466$                               45,091,236$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

L2 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

L2 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

12,883,070$                           ‐$                                              12,883,070$                          
8,216,681$                              ‐$                                              8,216,681$                             
10,955,574$                           ‐$                                              10,955,574$                          

‐$                                             ‐$                                              ‐$                                            
1,369,447$                              ‐$                                              1,369,447$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,550,291$                              ‐$                                              3,550,291$                             
36,975,062$                           ‐$                                              36,975,062$                          

281,544,185$                         33,207,757$                            314,751,942$                        
12,228,456$                          
326,980,398$                        

326,980,398$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

1,071,855$                              107,186$                                  1,179,041$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

271,729$                                 27,173$                                    298,902$                                
5,434,578$                              1,086,916$                               6,521,493$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

27,471,532$                           4,120,730$                               31,592,262$                          
7,807,287$                              1,171,093$                               8,978,380$                             

73,887$                                   11,083$                                    84,970$                                  
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

42,130,868$                           6,524,180$                               48,655,048$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
502,220$                                 125,555$                                  627,775$                                

‐$                                             ‐$                                              ‐$                                            
1,987,828$                              397,566$                                  2,385,394$                             
17,688,776$                           4,422,194$                               22,110,970$                          
2,650,438$                              265,044$                                  2,915,482$                             
761,910$                                 152,382$                                  914,292$                                

5,939,083$                              1,187,817$                               7,126,900$                             
‐$                                             ‐$                                              ‐$                                            

28,768,345$                           6,398,175$                               35,166,521$                          
761,910$                                 152,382$                                  914,292$                                

29,530,255$                           6,550,557$                               36,080,813$                          

4,007,275$                              601,091$                                  4,608,367$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

622,338$                                 93,351$                                    715,689$                                
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,629,614$                              694,442$                                  5,324,056$                             

‐$                                             ‐$                                              ‐$                                            
8,906,033$                              1,335,905$                               10,241,938$                          
6,867,763$                              1,030,164$                               7,897,927$                             

‐$                                             ‐$                                              ‐$                                            
15,773,796$                           2,366,069$                               18,139,866$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

L3 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

L3 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,029,294$                              ‐$                                              5,029,294$                             
3,218,565$                              ‐$                                              3,218,565$                             
4,291,420$                              ‐$                                              4,291,420$                             

‐$                                             ‐$                                              ‐$                                            
536,427$                                 ‐$                                              536,427$                                

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,407,835$                              ‐$                                              1,407,835$                             
14,483,541$                           ‐$                                              14,483,541$                          

106,548,075$                         16,135,248$                            122,683,323$                        
4,603,227$                            

127,286,550$                        

127,286,550$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

113,445,864$                         11,344,586$                            124,790,451$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

740,846$                                 74,085$                                    814,930$                                
14,816,915$                           2,963,383$                               17,780,297$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

36,743,759$                           5,511,564$                               42,255,323$                          
16,256,945$                           2,438,542$                               18,695,487$                          
6,908,448$                              1,036,267$                               7,944,715$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

188,912,777$                         23,368,427$                            212,281,204$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
1,004,440$                              251,110$                                  1,255,550$                             

‐$                                             ‐$                                              ‐$                                            
6,115,022$                              1,223,004$                               7,338,026$                             
8,221,455$                              2,055,364$                               10,276,819$                          
8,153,362$                              815,336$                                  8,968,699$                             
4,471,900$                              894,380$                                  5,366,280$                             
5,695,390$                              1,139,078$                               6,834,469$                             

‐$                                             ‐$                                              ‐$                                            
29,189,669$                           5,483,892$                               34,673,562$                          
4,471,900$                              894,380$                                  5,366,280$                             
33,661,569$                           6,378,272$                               40,039,842$                          

10,648,263$                           1,597,239$                               12,245,502$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,653,698$                              248,055$                                  1,901,752$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

12,301,961$                           1,845,294$                               14,147,255$                          

‐$                                             ‐$                                              ‐$                                            
21,932,602$                           3,289,890$                               25,222,493$                          
18,249,243$                           2,737,387$                               20,986,630$                          

‐$                                             ‐$                                              ‐$                                            
40,181,846$                           6,027,277$                               46,209,123$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

L4 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

L4 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

14,817,286$                           ‐$                                              14,817,286$                          
9,219,334$                              ‐$                                              9,219,334$                             
12,292,446$                           ‐$                                              12,292,446$                          

‐$                                             ‐$                                              ‐$                                            
1,536,556$                              ‐$                                              1,536,556$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

3,621,383$                              ‐$                                              3,621,383$                             
41,487,004$                           ‐$                                              41,487,004$                          

316,545,157$                         37,619,270$                            354,164,427$                        
13,752,908$                          
367,917,335$                        

367,917,335$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

394,028,197$                         39,402,820$                            433,431,017$                        
681,897$                                 68,190$                                    750,086$                                

‐$                                             ‐$                                              ‐$                                            
1,726,504$                              172,650$                                  1,899,154$                             
34,530,076$                           6,906,015$                               41,436,091$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

46,783,577$                           7,017,537$                               53,801,114$                          
37,408,678$                           5,611,302$                               43,019,980$                          
21,501,160$                           3,225,174$                               24,726,334$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

6,155,938$                              923,391$                                  7,079,329$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

542,816,026$                         63,327,078$                            606,143,104$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,501,357$                              375,339$                                  1,876,696$                             
9,039,957$                              2,259,989$                               11,299,946$                          
501,800$                                 75,270$                                    577,069$                                

21,731,113$                           4,346,223$                               26,077,335$                          
122,184,578$                         30,546,144$                            152,730,722$                        
28,974,817$                           2,897,482$                               31,872,299$                          
38,329,456$                           7,665,891$                               45,995,347$                          
48,326,706$                           9,665,341$                               57,992,047$                          

‐$                                             ‐$                                              ‐$                                            
232,260,326$                         50,165,788$                            282,426,114$                        
38,329,456$                           7,665,891$                               45,995,347$                          
270,589,782$                         57,831,679$                            328,421,462$                        

25,996,884$                           3,899,533$                               29,896,416$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,037,371$                              605,606$                                  4,642,977$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

30,034,254$                           4,505,138$                               34,539,393$                          

‐$                                             ‐$                                              ‐$                                            
52,596,056$                           7,889,408$                               60,485,464$                          
44,554,070$                           6,683,111$                               51,237,181$                          

‐$                                             ‐$                                              ‐$                                            
97,150,126$                           14,572,519$                            111,722,645$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

WS1 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

WS1 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

53,314,153$                           ‐$                                              53,314,153$                          
31,044,938$                           ‐$                                              31,044,938$                          
41,393,250$                           ‐$                                              41,393,250$                          

‐$                                             ‐$                                              ‐$                                            
5,174,156$                              ‐$                                              5,174,156$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

8,775,722$                              ‐$                                              8,775,722$                             
139,702,220$                         ‐$                                              139,702,220$                        

1,080,292,409$                     140,236,414$                          1,220,528,823$                    
47,029,509$                          

1,267,558,332$                    

1,267,558,332$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

154,256,774$                         15,425,677$                            169,682,452$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,468,874$                              146,887$                                  1,615,761$                             
29,377,481$                           5,875,496$                               35,252,977$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

19,040,325$                           2,856,049$                               21,896,374$                          
29,845,578$                           4,476,837$                               34,322,414$                          
8,903,401$                              1,335,510$                               10,238,911$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,196,646$                              629,497$                                  4,826,143$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

247,089,079$                         30,745,954$                            277,835,033$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

258,710$                                 64,678$                                    323,388$                                
8,537,737$                              2,134,434$                               10,672,171$                          

‐$                                             ‐$                                              ‐$                                            
10,366,658$                           2,073,332$                               12,439,990$                          
28,514,593$                           7,128,648$                               35,643,241$                          
13,822,211$                           1,382,221$                               15,204,432$                          
31,197,166$                           6,239,433$                               37,436,599$                          
61,155,162$                           12,231,032$                            73,386,195$                          

‐$                                             ‐$                                              ‐$                                            
122,655,073$                         25,014,345$                            147,669,418$                        
31,197,166$                           6,239,433$                               37,436,599$                          
153,852,239$                         31,253,779$                            185,106,017$                        

18,259,566$                           2,738,935$                               20,998,501$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,835,749$                              425,362$                                  3,261,111$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

21,095,315$                           3,164,297$                               24,259,612$                          

‐$                                             ‐$                                              ‐$                                            
36,632,175$                           5,494,826$                               42,127,001$                          
31,293,673$                           4,694,051$                               35,987,724$                          

‐$                                             ‐$                                              ‐$                                            
67,925,848$                           10,188,877$                            78,114,725$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

WS2 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

WS2 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

25,530,267$                           ‐$                                              25,530,267$                          
15,836,364$                           ‐$                                              15,836,364$                          
21,115,152$                           ‐$                                              21,115,152$                          

‐$                                             ‐$                                              ‐$                                            
2,639,394$                              ‐$                                              2,639,394$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

6,142,460$                              ‐$                                              6,142,460$                             
71,263,636$                           ‐$                                              71,263,636$                          

561,226,118$                         75,352,907$                            636,579,024$                        
24,498,124$                          
661,077,148$                        

661,077,148$                        
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

547,594,799$                         54,759,480$                            602,354,279$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

267,441$                                 26,744$                                    294,185$                                
5,348,825$                              1,069,765$                               6,418,590$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

6,379,207$                              956,881$                                  7,336,088$                             
6,785,241$                              1,017,786$                               7,803,027$                             
29,385,018$                           4,407,753$                               33,792,771$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

10,334,125$                           1,550,119$                               11,884,244$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

606,094,656$                         63,788,528$                            669,883,184$                        

81,266,556$                           20,316,639$                            101,583,195$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,985,127$                              496,282$                                  2,481,409$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

83,251,683$                           20,812,921$                            104,064,604$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
12,053,276$                           3,013,319$                               15,066,595$                          
1,724,229$                              258,634$                                  1,982,863$                             
22,560,272$                           4,512,054$                               27,072,326$                          
38,724,513$                           9,681,128$                               48,405,641$                          
30,080,362$                           3,008,036$                               33,088,398$                          
173,575,360$                         34,715,072$                            208,290,432$                        
10,160,696$                           2,032,139$                               12,192,836$                          

‐$                                             ‐$                                              ‐$                                            
115,303,348$                         22,505,311$                            137,808,659$                        
173,575,360$                         34,715,072$                            208,290,432$                        
288,878,708$                         57,220,383$                            346,099,091$                        

12,481,780$                           1,872,267$                               14,354,048$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,883,161$                              282,474$                                  2,165,635$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

14,364,941$                           2,154,741$                               16,519,682$                          

‐$                                             ‐$                                              ‐$                                            
35,395,636$                           5,309,345$                               40,704,981$                          
20,171,353$                           3,025,703$                               23,197,056$                          

‐$                                             ‐$                                              ‐$                                            
55,566,989$                           8,335,048$                               63,902,037$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

B1 ‐ to South End of Station 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

B1 ‐ to South End of Station 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

54,705,387$                           ‐$                                              54,705,387$                          
29,765,345$                           ‐$                                              29,765,345$                          
39,687,127$                           ‐$                                              39,687,127$                          

‐$                                             ‐$                                              ‐$                                            
4,960,891$                              ‐$                                              4,960,891$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,825,303$                              ‐$                                              4,825,303$                             
133,944,052$                         ‐$                                              133,944,052$                        

1,182,101,030$                     152,311,621$                          1,334,412,651$                    
52,407,849$                          

1,386,820,500$                    

1,386,820,500$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

491,505,339$                         49,150,534$                            540,655,873$                        
3,677,623$                              367,762$                                  4,045,385$                             

‐$                                             ‐$                                              ‐$                                            
332,638$                                 33,264$                                    365,902$                                

6,652,762$                              1,330,552$                               7,983,314$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

7,488,634$                              1,123,295$                               8,611,929$                             
6,143,323$                              921,498$                                  7,064,821$                             
29,644,082$                           4,446,612$                               34,090,694$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

5,296,864$                              794,530$                                  6,091,394$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

550,741,265$                         58,168,048$                            608,909,312$                        

81,266,556$                           20,316,639$                            101,583,195$                        
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,985,127$                              496,282$                                  2,481,409$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

83,251,683$                           20,812,921$                            104,064,604$                        

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
3,013,319$                              753,330$                                  3,766,649$                             
384,839$                                 57,726$                                    442,565$                                

20,549,333$                           4,109,867$                               24,659,199$                          
37,398,092$                           9,349,523$                               46,747,615$                          
27,399,110$                           2,739,911$                               30,139,022$                          
201,795,842$                         40,359,168$                            242,155,010$                        
10,188,564$                           2,037,713$                               12,226,277$                          

‐$                                             ‐$                                              ‐$                                            
98,933,257$                           19,048,069$                            117,981,326$                        
201,795,842$                         40,359,168$                            242,155,010$                        
300,729,099$                         59,407,237$                            360,136,336$                        

12,437,675$                           1,865,651$                               14,303,327$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

1,875,822$                              281,373$                                  2,157,195$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

14,313,497$                           2,147,025$                               16,460,521$                          

‐$                                             ‐$                                              ‐$                                            
35,272,044$                           5,290,807$                               40,562,851$                          
20,063,369$                           3,009,505$                               23,072,875$                          

‐$                                             ‐$                                              ‐$                                            
55,335,413$                           8,300,312$                               63,635,725$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:

B2 ‐ to South End of Station 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:

B2 ‐ to South End of Station 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

49,857,315$                           ‐$                                              49,857,315$                          
27,331,545$                           ‐$                                              27,331,545$                          
36,442,060$                           ‐$                                              36,442,060$                          

‐$                                             ‐$                                              ‐$                                            
4,555,257$                              ‐$                                              4,555,257$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

4,805,775$                              ‐$                                              4,805,775$                             
122,991,951$                         ‐$                                              122,991,951$                        

1,127,362,908$                     148,835,543$                          1,276,198,451$                    
50,218,548$                          

1,326,416,999$                    

1,326,416,999$                    
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

48,689,463$                           9,737,893$                               58,427,356$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

48,689,463$                           9,737,893$                               58,427,356$                          
48,689,463$                           9,737,893$                               58,427,356$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:
B1 ‐ End 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:
B1 ‐ End 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

48,689,463$                           9,737,893$                              58,427,356$                          
2,434,473$                            
60,861,829$                          

60,861,829$                          
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

56,476,769$                           11,295,354$                            67,772,123$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

56,476,769$                           11,295,354$                            67,772,123$                          
56,476,769$                           11,295,354$                            67,772,123$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Subsection:
B2 ‐ End 
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Subsection:
B2 ‐ End 

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

56,476,769$                           11,295,354$                            67,772,123$                          
2,823,838$                            
70,595,961$                          

70,595,961$                          
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10 Track Structure & Track
10.01 Track structure: Viaduct
10.02 Track structure: Major/Movable bridge
10.03 Track structure: Undergrade Bridges
10.04 Track structure: Culverts and drainage structures
10.05 Track structure: Cut and Fill (> 4' height/depth)
10.06 Track structure: At‐grade (grading and subgrade stabilization)
10.07 Track structure: Tunnel
10.08 Track structure: Retaining walls and systems
10.09 Track new construction: Conventional ballasted 
10.10 Track new construction: Non‐ballasted
10.11 Track rehabilitation: Ballast and surfacing
10.12 Track rehabilitation: Ditching and drainage
10.13 Track rehabilitation: Component replacement (rail, ties, etc)
10.14 Track: Special track work (switches, turnouts, insulated joints)
10.15 Track: Major interlockings
10.16 Track: Switch heaters (with power and control)
10.17 Track: Vibration and noise dampening
10.18 Other linear structures including fencing, sound walls

20 STATIONS, TERMINALS, INTERMODAL
20.01 Station buildings: Intercity passenger rail only
20.02 Station buildings: Joint use (commuter rail, intercity bus)
20.03 Platforms
20.04 Elevators, escalators
20.05 Joint commercial development 
20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.07 Automobile, bus, van accessways including roads
20.08 Fare collection systems and equipment
20.09 Station security

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting
30.02 Light maintenance facility 
30.03 Heavy maintenance facility
30.04 Storage or maintenance‐of‐way building/bases
30.05 Yard and yard track

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS
40.01 Demolition, clearing, site preparation
40.02 Site utilities, utility relocation
40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments
40.04 Environmental mitigation: wetlands, historic/archeology, parks
40.05 Site structures including retaining walls, sound walls
40.06 Temporary facilities and other indirect costs during construction
40.07 Purchase or lease of real estate  
40.08 Highway/pedestrian overpass/grade separations
40.09 Relocation of existing households and businesses

50  COMMUNICATIONS & SIGNALING
50.01 Wayside signaling equipment
50.02 Signal power access and distribution
50.03 On‐board signaling equipment
50.04 Traffic control and dispatching systems
50.05 Communications
50.06 Grade crossing protection
50.07 Hazard detectors: dragging equipment high water, slide, etc.
50.08 Station train approach warning system

60 ELECTRIC TRACTION
60.01 Traction power transmission: High voltage 
60.02 Traction power supply: Substations 
60.03 Traction power distribution: Catenary and third rai
60.04 Traction power control

70 VEHICLES 
70.00 Vehicle acquisition: Electric locomotive
70.01 Vehicle acquisition: Non‐electric locomotive
70.02 Vehicle acquisition: Electric multiple unit
70.03 Vehicle acquisition: Diesel multiple unit
70.04 Veh acq:  Loco‐hauled passenger cars w/ ticketed space
70.05 Veh acq:  Loco‐hauled passenger cars w/o ticketed space

Subtotal for Sitework, Land & Existing Improvements
Subtotal for Right of Way

Total for Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS

Total for Category 50  COMMUNICATIONS & SIGNALING

Total for Category 60 ELECTRIC TRACTION

Total for Category 10 Track Structure & Track

Total for Category 20 STATIONS, TERMINALS, INTERMODAL

Total for Category 30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

 Environmental Segment: 

Detailed Capital Cost Budget 

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

20,365,254$                           2,036,525$                               22,401,779$                          
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

117,171$                                 11,717$                                    128,888$                                
‐$                                             ‐$                                              ‐$                                            

2,343,420$                              234,342$                                  2,577,762$                             
‐$                                             ‐$                                              ‐$                                            

1,678,507$                              251,776$                                  1,930,283$                             
3,088,325$                              463,249$                                  3,551,574$                             
1,403,856$                              210,578$                                  1,614,434$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

28,996,533$                           3,208,188$                               32,204,721$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

227,944,740$                         56,986,185$                            284,930,925$                        
‐$                                             ‐$                                              ‐$                                            

78,586,172$                           19,646,543$                            98,232,715$                          
306,530,912$                         76,632,728$                            383,163,640$                        

‐$                                             ‐$                                              ‐$                                            
1,827,505$                              456,876$                                  2,284,381$                             
312,760$                                 46,914$                                    359,674$                                

10,691,381$                           2,138,276$                               12,829,657$                          
‐$                                             ‐$                                              ‐$                                            

14,255,175$                           1,425,517$                               15,680,692$                          
8,462,300$                              1,692,460$                               10,154,760$                          
18,711,662$                           3,742,332$                               22,453,995$                          

‐$                                             ‐$                                              ‐$                                            
45,798,483$                           7,809,916$                               53,608,399$                          
8,462,300$                              1,692,460$                               10,154,760$                          
54,260,783$                           9,502,376$                               63,763,159$                          

2,054,044$                              308,107$                                  2,362,150$                             
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

318,997$                                 47,850$                                    366,847$                                
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

2,373,041$                              355,956$                                  2,728,997$                             

‐$                                             ‐$                                              ‐$                                            
16,132,152$                           2,419,823$                               18,551,975$                          
15,629,445$                           2,344,417$                               17,973,862$                          

‐$                                             ‐$                                              ‐$                                            
31,761,597$                           4,764,240$                               36,525,837$                          

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

 FNO‐BFD
Heavy Maintenance Facility
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 Environmental Segment: 

Detailed Capital Cost Budget 

70.06 Vehicle acquisition: Maintenance of way vehicles
70.07 Vehicle acquisition: Non‐railroad support vehicles
70.08 Vehicle refurbishment: Electric locomotive
70.09 Vehicle refurbishment: Non‐electric locomotive
70.10 Vehicle refurbishment: Electric multiple unit
70.11 Vehicle refurbishment: Diesel multiple unit
70.12 Veh refurb: Passeng. loco‐hauled car w/ ticketed space
70.13 Veh refurb: Non‐passeng loco‐hauled car w/o ticketed space
70.14 Vehicle refurbishment: Maintenance of way vehicles
70.15 Spare parts

80 PROFESSIONAL SERVICES
80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non‐construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection
80.10 Start up

100  FINANCE CHARGES
TOTAL CAPITAL COSTS (10‐100)

Subtotal (10‐90)

Total for Category 70 VEHICLES 

Total for Category 80 PROFESSIONAL SERVICES

Subtotal (10‐80)
90 UNALLOCATED CONTINGENCY

  Total Allocated Cost (Base 
Yr FY10 Dollars )  

 Allocated Contingency
 (Base Yr FY10 Dollars) 

 TOTAL COST (Base Yr FY10 
Dollars) 

 FNO‐BFD
Heavy Maintenance Facility

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

‐$                                            

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

28,138,606$                           ‐$                                              28,138,606$                          
15,246,948$                           ‐$                                              15,246,948$                          
20,329,264$                           ‐$                                              20,329,264$                          

‐$                                             ‐$                                              ‐$                                            
2,541,158$                              ‐$                                              2,541,158$                             

‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            
‐$                                             ‐$                                              ‐$                                            

66,255,975$                           ‐$                                              66,255,975$                          

490,178,842$                         94,463,488$                            584,642,329$                        
21,196,143$                          
605,838,473$                        

605,838,473$                        
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             
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Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

F1 Option 1 ‐ Station
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ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ Station

‐$                                       
0.49 1,776,043$                      
0.35 1,784,531$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.28 705,993$                          
‐$                                       
‐$                                       

5% 213,328$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
5,968,448$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.77 3,548,807$                      
0.35 2,419,641$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

148,691$                          
‐$                                       
‐$                                       

0.02 148,691$                          
‐$                                       
‐$                                       
‐$                                       

8,877,727$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 266,035$                          
‐$                                       
‐$                                       

4.00 3,016,164$                      
‐$                                       
‐$                                       
‐$                                       

4.00 5,595,528$                      
‐$                                       
‐$                                       

76,960,434$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ Station

1.00 67,134,532$                    
1.00 9,825,902$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,153,182$                      
‐$                                       

35,000.00 1,176,383$                      
1.00 293,389$                          

‐$                                       
‐$                                       

150,000.00 504,549$                          
1.00 178,861$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,342,038$                      
37,600.00 1,001,642$                      

‐$                                       
‐$                                       

4,852.00 276,490$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 63,907$                            
3,515,539$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.70 3,515,539$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5,854,648$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
7,806,197$                      
29,648,491$                    
89,567,491$                    

‐$                                       
‐$                                       
‐$                                       

3.00 12,135,658$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 27,884,294$                    
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ Station

2.00 4,200,000$                      
‐$                                       

2.00 33,912,810$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

48,899.00 866,460$                          
283,927.00 6,091,725$                      

0.14 81,214$                            
4.00 130,210$                          

‐$                                       
‐$                                       

5% 4,265,119$                      
2,154,856$                      

‐$                                       
1.14 1,966,613$                      

‐$                                       
1.14 188,243$                          

‐$                                       
278,878$                          

‐$                                       
1.14 278,878$                          

4,768,764$                      
‐$                                       
‐$                                       

1.14 4,509,980$                      
‐$                                       
‐$                                       

1.00 258,784$                          
3,693,042$                      

‐$                                       
‐$                                       

1.14 3,693,042$                      

Appendix C - Detailed Capital Cost Budget

Page 64 of 174



10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

63,430,571$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.21 11,254,482$                    
0.27 14,730,651$                    
0.62 34,424,934$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 3,020,503$                      
1,775,404$                      

‐$                                       
‐$                                       
‐$                                       

0.14 1,690,861$                      
‐$                                       
‐$                                       
‐$                                       

5% 84,543$                            
7,632,239$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

F1 Option 1 ‐ End
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.83 1,526,604$                      
2.24 5,742,195$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 363,440$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

53,294,093$                    
‐$                                       
‐$                                       
‐$                                       

1.15 43,845,778$                    
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.06 570,917$                          
0.24 6,339,584$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 2,537,814$                      
8,326,126$                      

‐$                                       
‐$                                       
‐$                                       

3.37 8,326,126$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

8,792,570$                      
‐$                                       

2.38 8,792,570$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

853,172$                          
‐$                                       
‐$                                       
‐$                                       

14,259.00 812,545$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 40,627$                            
6,026,638$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.20 6,026,638$                      
‐$                                       
‐$                                       

1,494,080$                      
‐$                                       

3.96 1,494,080$                      
‐$                                       
‐$                                       

6,550,894$                      
‐$                                       
‐$                                       
‐$                                       

18,148,229$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10,932.00 17,284,028$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 864,201$                          
8,734,525$                      

149,542,828$                  
48,590,008$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 13,942,147$                    
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 1 ‐ End

1.00 2,100,000$                      
1.00 21,474,427$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,805,298$                      
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

147,142.00 2,607,265$                      
‐$                                       

0.33 184,298$                          
5.00 162,763$                          

‐$                                       
‐$                                       

5% 2,313,810$                      
7,245,859$                      

5.75 6,612,880$                      
‐$                                       

5.75 632,980$                          
‐$                                       
‐$                                       

1,125,297$                      
5.75 1,125,297$                      

‐$                                       
14,471,833$                    

5.75 14,213,050$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 258,784$                          
12,418,124$                    

5.75 12,418,124$                    
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ Start

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

Appendix C - Detailed Capital Cost Budget

Page 72 of 174



UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             
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Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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ELEMENT
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0.02 2,039,507$                      
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
5,968,448$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.77 3,548,807$                      
0.35 2,419,641$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

148,691$                          
‐$                                       
‐$                                       

0.02 148,691$                          
‐$                                       
‐$                                       
‐$                                       

5,861,563$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 266,035$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 5,595,528$                      
‐$                                       
‐$                                       

76,960,434$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ Station

1.00 67,134,532$                    
1.00 9,825,902$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,153,182$                      
‐$                                       

35,000.00 1,176,383$                      
1.00 293,389$                          

‐$                                       
‐$                                       

150,000.00 504,549$                          
1.00 178,861$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,550,384$                      
162,680.00 4,333,699$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 216,685$                          
3,515,539$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.70 3,515,539$                      
‐$                                       
‐$                                       

430,114$                          
‐$                                       

1.14 430,114$                          
‐$                                       
‐$                                       

5,875,749$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
7,834,332$                      
29,648,491$                    
89,567,491$                    

‐$                                       
‐$                                       
‐$                                       

3.00 12,135,658$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 27,884,294$                    
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ Station

2.00 4,200,000$                      
‐$                                       

2.00 33,912,810$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

48,899.00 866,460$                          
283,927.00 6,091,725$                      

0.14 81,214$                            
4.00 130,210$                          

‐$                                       
‐$                                       

5% 4,265,119$                      
2,154,856$                      

‐$                                       
1.14 1,966,613$                      

‐$                                       
1.14 188,243$                          

‐$                                       
278,878$                          

‐$                                       
1.14 278,878$                          

4,768,764$                      
‐$                                       
‐$                                       

1.14 4,509,980$                      
‐$                                       
‐$                                       

1.00 258,784$                          
3,693,042$                      

‐$                                       
‐$                                       

1.14 3,693,042$                      
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

63,206,515$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.17 9,135,132$                      
0.27 14,466,128$                    
0.66 36,595,421$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 3,009,834$                      
1,775,404$                      

‐$                                       
‐$                                       
‐$                                       

0.14 1,690,861$                      
‐$                                       
‐$                                       
‐$                                       

5% 84,543$                            
11,029,515$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.22 3,143,537$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.88 1,618,568$                      
2.24 5,742,195$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 525,215$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,256,026$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.06 570,917$                          
0.24 6,339,584$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 345,525$                          
11,463,864$                    

‐$                                       
‐$                                       
‐$                                       

4.64 11,463,864$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,544,060$                      
‐$                                       

1.23 4,544,060$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ End

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

853,172$                          
‐$                                       
‐$                                       
‐$                                       

14,259.00 812,545$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 40,627$                            
6,026,638$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.20 6,026,638$                      
‐$                                       
‐$                                       

1,543,128$                      
‐$                                       

4.09 1,543,128$                      
‐$                                       
‐$                                       

5,233,894$                      
‐$                                       
‐$                                       
‐$                                       

18,174,791$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10,948.00 17,309,324$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 865,466$                          
6,978,525$                      

152,663,722$                  
48,590,008$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 13,942,147$                    
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

F1 Option 2 ‐ End

1.00 2,100,000$                      
1.00 21,474,427$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,805,298$                      
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

147,142.00 2,607,265$                      
‐$                                       

0.33 184,298$                          
5.00 162,763$                          

‐$                                       
‐$                                       

5% 2,313,810$                      
7,397,077$                      

5.87 6,750,888$                      
‐$                                       

5.87 646,190$                          
‐$                                       
‐$                                       

1,148,782$                      
5.87 1,148,782$                      

‐$                                       
14,768,453$                    

5.87 14,509,670$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 258,784$                          
12,677,285$                    

5.87 12,677,285$                    
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.52 22,997,056$                    
0.98 52,506,708$                    
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

H

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.86 22,716,844$                    
0.43 19,749,770$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

63,556,327$                    
‐$                                       
‐$                                       
‐$                                       

25.50 63,001,840$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.24 205,821$                          
1.05 348,666$                          

‐$                                       
‐$                                       

16,123,651$                    
‐$                                       

2.03 7,499,545$                      
1.16 8,624,106$                      

‐$                                       
‐$                                       
‐$                                       

17,606,597$                    
‐$                                       
‐$                                       

4.00 3,617,777$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10.00 13,988,820$                    
‐$                                       
‐$                                       

75,715,745$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 56,171,089$                    
1.00 19,544,656$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

H

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,153,182$                      
‐$                                       

35,000.00 1,176,383$                      
1.00 293,389$                          

‐$                                       
‐$                                       

150,000.00 504,549$                          
1.00 178,861$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3,139,229$                      
‐$                                       
‐$                                       
‐$                                       

55,089.00 3,139,229$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

13,559,935$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.70 13,559,935$                    
‐$                                       
‐$                                       

822,499$                          
‐$                                       

2.18 822,499$                          
‐$                                       
‐$                                       

22,743,141$                    
‐$                                       

2.18 3,631,732$                      
‐$                                       

74,589,807$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

46,041.00 72,793,077$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,210.00 1,796,730$                      
‐$                                       
‐$                                       

30,324,187$                    
82,119,530$                    
160,953,296$                  

‐$                                       
1.00 3,080,539$                      
1.00 972,574$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

H

‐$                                       
‐$                                       

1.00 16,956,405$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

13.00 69,717,648$                    
‐$                                       
‐$                                       

8.00 46,442,384$                    
‐$                                       

1.00 4,089,716$                      

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,001,969.00 17,754,267$                    
‐$                                       

2.67 1,494,237$                      
10.00 325,526$                          

‐$                                       
6.00 120,000$                          

‐$                                       
36,897,176$                    

27.54 31,672,819$                    
1.16 2,001,115$                      
27.54 3,031,698$                      
1.16 191,545$                          

‐$                                       
5,673,455$                      

27.54 5,389,685$                      
1.16 283,771$                          

74,783,104$                    
27.54 68,074,328$                    

‐$                                       
1.16 4,589,103$                      
1.00 786,815$                          
1.00 297,723$                          
4.00 1,035,135$                      

61,961,041$                    
28.69 61,961,041$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

424,938,779$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.67 73,430,369$                    
2.79 149,613,160$                  
3.05 166,463,799$                  

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.11 8,679,515$                      
0.32 26,751,937$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

724,655$                          
‐$                                       
‐$                                       
‐$                                       

0.06 724,655$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

22,163,546$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

C1
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

C1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3.88 7,136,413$                      
5.59 14,329,853$                    
0.20 697,279$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

37,015,086$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

C1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.42 3,996,418$                      
1.25 33,018,669$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

28,183,320$                    
‐$                                       
‐$                                       
‐$                                       

11.34 28,017,289$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.50 166,031$                          
‐$                                       
‐$                                       

29,554,859$                    
‐$                                       

8.00 29,554,859$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

C1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

20,059$                            
‐$                                       
‐$                                       
‐$                                       

352.00 20,059$                            
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,506,659$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.30 1,506,659$                      
‐$                                       
‐$                                       

1,678,953$                      
‐$                                       

4.45 1,678,953$                      
‐$                                       
‐$                                       

18,336,089$                    
‐$                                       

4.45 7,413,398$                      
‐$                                       

22,582,720$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

38,900.00 15,560,000$                    
‐$                                       

2,240.00 1,821,120$                      
1,600.00 5,201,600$                      

‐$                                       
24,448,119$                    
35,222,859$                    
42,834,326$                    

1.00 3,577,704$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

C1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 21,451,584$                    
‐$                                       

1.00 723,886$                          
1.00 5,805,298$                      

‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

582,633.00 10,323,894$                    
‐$                                       

1.24 694,303$                          
3.00 97,658$                            

‐$                                       
8.00 160,000$                          

‐$                                       
24,371,291$                    

19.34 22,242,277$                    
‐$                                       

19.34 2,129,014$                      
‐$                                       
‐$                                       

3,784,913$                      
19.34 3,784,913$                      

‐$                                       
49,407,389$                    

19.34 47,805,283$                    
‐$                                       
‐$                                       

1.00 786,815$                          
1.00 297,723$                          
2.00 517,567$                          

41,768,091$                    
19.34 41,768,091$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

160,165,159$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 88,283,330$                    
0.59 31,668,457$                    
0.32 17,359,353$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.07 5,851,986$                      
0.20 17,002,032$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,088,448$                      
‐$                                       

0.02 1,363,793$                      
‐$                                       

0.06 724,655$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

39,453,935$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

C2
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

C2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.66 1,213,926$                      
13.53 34,683,885$                    
1.02 3,556,124$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

32,923,809$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

C2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.69 18,226,305$                    
0.32 14,697,504$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

40,359,605$                    
‐$                                       
‐$                                       
‐$                                       

16.22 40,074,112$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.72 285,493$                          
‐$                                       
‐$                                       
‐$                                       

12,043,605$                    
‐$                                       

3.26 12,043,605$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

C2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,629,420$                      
‐$                                       
‐$                                       
‐$                                       

28,594.00 1,629,420$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,519,978$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.90 4,519,978$                      
‐$                                       
‐$                                       

750,813$                          
‐$                                       

1.99 750,813$                          
‐$                                       
‐$                                       

10,963,544$                    
‐$                                       

1.99 3,315,205$                      
‐$                                       

17,381,120$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

38,900.00 15,560,000$                    
‐$                                       

2,240.00 1,821,120$                      
‐$                                       
‐$                                       

14,618,059$                    
38,728,271$                    
54,135,574$                    

1.00 3,577,704$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

C2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5.00 26,814,480$                    
‐$                                       
‐$                                       

1.00 5,805,298$                      
1.00 7,057,967$                      

‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

568,415.00 10,071,960$                    
‐$                                       

0.66 370,507$                          
3.00 97,658$                            

‐$                                       
17.00 340,000$                          

‐$                                       
24,560,313$                    

19.49 22,414,787$                    
‐$                                       

19.49 2,145,526$                      
‐$                                       
‐$                                       

3,814,268$                      
19.49 3,814,268$                      

‐$                                       
49,778,164$                    

19.49 48,176,058$                    
‐$                                       
‐$                                       

1.00 786,815$                          
1.00 297,723$                          
2.00 517,567$                          

42,092,042$                    
19.49 42,092,042$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

129,370,959$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.30 57,242,310$                    
0.91 48,720,703$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.28 23,407,945$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,449,309$                      
‐$                                       
‐$                                       
‐$                                       

0.12 1,449,309$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

34,563,842$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection: 

C3
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection: 

C3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.34 625,356$                          
11.92 30,556,682$                    
0.97 3,381,804$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

96,033,932$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection: 

C3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3.34 88,225,883$                    
0.17 7,808,049$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

41,358,855$                    
‐$                                       
‐$                                       
‐$                                       

16.74 41,358,855$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

9,679,216$                      
‐$                                       

2.62 9,679,216$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection: 

C3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

651,506$                          
‐$                                       
‐$                                       
‐$                                       

11,433.00 651,506$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,506,659$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.30 1,506,659$                      
‐$                                       
‐$                                       

430,114$                          
‐$                                       

1.14 430,114$                          
‐$                                       
‐$                                       

13,864,988$                    
‐$                                       
‐$                                       
‐$                                       

27,784,320$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

38,900.00 15,560,000$                    
‐$                                       

2,240.00 1,821,120$                      
3,200.00 10,403,200$                    

‐$                                       
18,486,650$                    
48,876,122$                    
119,337,544$                  

1.00 3,577,704$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 11,324,363$                    
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection: 

C3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 21,451,584$                    
‐$                                       
‐$                                       

6.00 34,831,788$                    
‐$                                       
‐$                                       

‐$                                       

1.00 25,987,089$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

522,437.00 9,257,258$                      
564,608.00 12,113,806$                    

0.90 503,741$                          
4.00 130,210$                          

‐$                                       
8.00 160,000$                          

‐$                                       
24,396,494$                    

19.36 22,265,279$                    
‐$                                       

19.36 2,131,215$                      
‐$                                       
‐$                                       

3,788,827$                      
19.36 3,788,827$                      

‐$                                       
49,456,826$                    

19.36 47,854,720$                    
‐$                                       
‐$                                       

1.00 786,815$                          
1.00 297,723$                          
2.00 517,567$                          

41,811,284$                    
19.36 41,811,284$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

17,636,743$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

P
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

P

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6.88 17,636,743$                    
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

P

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

16,998,144$                    
‐$                                       
‐$                                       
‐$                                       

6.88 16,998,144$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
‐$                                       

2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

P

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,243,634$                      
‐$                                       
‐$                                       
‐$                                       

21,824.00 1,243,634$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.10 502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3,654,732$                      
‐$                                       
‐$                                       
‐$                                       

57,433,186$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

36,326.00 57,433,186$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,872,975$                      
4,909,109$                      
25,946,016$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

P

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 23,221,192$                    
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

67,043.00 1,187,960$                      
‐$                                       

1.96 1,099,206$                      
3.00 97,658$                            

‐$                                       
17.00 340,000$                          

‐$                                       
8,669,828$                      

6.88 7,912,454$                      
‐$                                       

6.88 757,374$                          
‐$                                       
‐$                                       

1,346,443$                      
6.88 1,346,443$                      

‐$                                       
18,051,822$                    

6.88 17,006,223$                    
‐$                                       
‐$                                       

1.00 786,815$                          
‐$                                       

1.00 258,784$                          
14,858,556$                    

6.88 14,858,556$                    
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

67,994,629$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.16 6,992,574$                      
0.39 20,858,551$                    
0.74 40,143,504$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

44,066,222$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

A1
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

A1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

17.19 44,066,222$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

21,703,390$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

Appendix C - Detailed Capital Cost Budget

Page 111 of 174



UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
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2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

A1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.30 7,924,481$                      
0.30 13,778,910$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

43,953,049$                    
‐$                                       
‐$                                       
‐$                                       

17.79 43,953,049$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,728,777$                      
‐$                                       

1.28 4,728,777$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

A1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.20 1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,794,448$                      
‐$                                       
‐$                                       
‐$                                       

10,044,404$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,353.00 10,044,404$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

9,059,264$                      
13,155,508$                    
30,922,236$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

A1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 21,451,584$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

455,789.00 8,076,297$                      
‐$                                       

0.73 411,592$                          
5.00 162,763$                          

‐$                                       
41.00 820,000$                          

‐$                                       
24,031,050$                    

19.07 21,931,759$                    
‐$                                       

19.07 2,099,291$                      
‐$                                       
‐$                                       

3,732,073$                      
19.07 3,732,073$                      

‐$                                       
48,211,962$                    

19.07 47,137,888$                    
‐$                                       
‐$                                       
‐$                                       

1.00 297,723$                          
3.00 776,351$                          

41,184,979$                    
19.07 41,184,979$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

69,456,651$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.35 15,520,510$                    
0.48 25,578,369$                    
0.42 22,939,145$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.09 5,418,626$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

41,579,646$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

A2
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

A2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

16.22 41,579,646$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

45,533,976$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

A2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.15 30,377,175$                    
0.33 15,156,800$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

43,730,689$                    
‐$                                       
‐$                                       
‐$                                       

17.70 43,730,689$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,950,439$                      
‐$                                       

1.34 4,950,439$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 2,064,443$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

A2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,572,948$                      
‐$                                       
‐$                                       
‐$                                       

27,603.00 1,572,948$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3,013,319$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.60 3,013,319$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10,661,938$                    
‐$                                       
‐$                                       
‐$                                       

106,229,101$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       

67,189.00 106,229,101$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

14,215,917$                    
11,918,289$                    
37,266,706$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

A2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6.00 34,831,788$                    
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.63 1,472,155$                      
5.00 162,763$                          

‐$                                       
40.00 800,000$                          

‐$                                       
23,993,246$                    

19.04 21,897,257$                    
‐$                                       

19.04 2,095,988$                      
‐$                                       
‐$                                       

3,726,202$                      
19.04 3,726,202$                      

‐$                                       
48,137,807$                    

19.04 47,063,733$                    
‐$                                       
‐$                                       
‐$                                       

1.00 297,723$                          
3.00 776,351$                          

41,120,189$                    
19.04 41,120,189$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

1,321,747$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.03 1,321,747$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,665,534$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

L1
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

L1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.82 4,665,534$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

35,131,864$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

L1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.33 35,131,864$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,782,580$                      
‐$                                       
‐$                                       
‐$                                       

3.15 7,782,580$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

110,831$                          
‐$                                       

0.03 110,831$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

L1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.10 502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,828,756$                      
‐$                                       
‐$                                       
‐$                                       

5,481,497$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3,467.00 5,481,497$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,438,342$                      
1,182,027$                      
5,962,268$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

L1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,805,298$                      
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.04 24,417$                            
1.00 32,553$                            

‐$                                       
5.00 100,000$                          

‐$                                       
4,007,275$                      

3.18 3,657,210$                      
‐$                                       

3.18 350,065$                          
‐$                                       
‐$                                       

622,338$                          
3.18 622,338$                          

‐$                                       
8,119,218$                      

3.18 7,860,434$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 258,784$                          
6,867,763$                      

3.18 6,867,763$                      
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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ELEMENT

DESCRIPTION UNIT
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

L2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.84 38,580,947$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

16,775,784$                    
‐$                                       
‐$                                       
‐$                                       

6.79 16,775,784$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5,984,859$                      
‐$                                       

1.62 5,984,859$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

L2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.20 1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5,300,748$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,067,663$                      
3,239,608$                      
5,788,308$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

L2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,362,896$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10,227.00 181,216$                          
‐$                                       

0.14 79,091$                            
2.00 65,105$                            

‐$                                       
5.00 100,000$                          

‐$                                       
10,597,857$                    

8.41 9,672,055$                      
‐$                                       

8.41 925,802$                          
‐$                                       
‐$                                       

1,645,870$                      
8.41 1,645,870$                      

‐$                                       
21,046,914$                    

8.41 20,788,130$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 258,784$                          
18,162,856$                    

8.41 18,162,856$                    
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

1,071,855$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
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5,434,578$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

L3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.12 5,434,578$                      
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27,471,532$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

Appendix C - Detailed Capital Cost Budget

Page 131 of 174



UNIT PRICE 
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 UNIT PRICE 
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 UNIT PRICE 
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

L3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.04 27,471,532$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,807,287$                      
‐$                                       
‐$                                       
‐$                                       

3.16 7,807,287$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

73,887$                            
‐$                                       

0.02 73,887$                            
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

L3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.10 502,220$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,979,677$                      
‐$                                       
‐$                                       
‐$                                       

17,688,776$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

11,188.00 17,688,776$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,639,569$                      
761,910$                          

5,939,083$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

L3

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,805,298$                      
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.04 21,232$                            
1.00 32,553$                            

‐$                                       
4.00 80,000$                            

‐$                                       
4,007,275$                      

3.18 3,657,210$                      
‐$                                       

3.18 350,065$                          
‐$                                       
‐$                                       

622,338$                          
3.18 622,338$                          

‐$                                       
8,906,033$                      

3.18 7,860,434$                      
‐$                                       
‐$                                       

1.00 786,815$                          
‐$                                       

1.00 258,784$                          
6,867,763$                      

3.18 6,867,763$                      
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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ELEMENT
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(3rd Quarter 
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113,445,864$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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‐$                                       
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‐$                                       
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‐$                                       
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‐$                                       
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14,816,915$                    
‐$                                       
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‐$                                       
‐$                                       
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‐$                                       
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

L4

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.80 36,743,759$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

16,256,945$                    
‐$                                       
‐$                                       
‐$                                       

6.58 16,256,945$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,908,448$                      
‐$                                       

1.87 6,908,448$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

L4

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.20 1,004,440$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,092,796$                      
‐$                                       
‐$                                       
‐$                                       

8,221,455$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5,200.00 8,221,455$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

8,123,729$                      
4,471,900$                      
5,695,390$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

L4

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 5,362,896$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,010.00 106,493$                          
‐$                                       

0.14 80,896$                            
2.00 65,105$                            

‐$                                       
4.00 80,000$                            

‐$                                       
10,648,263$                    

8.45 9,718,058$                      
‐$                                       

8.45 930,205$                          
‐$                                       
‐$                                       

1,653,698$                      
8.45 1,653,698$                      

‐$                                       
21,932,602$                    

8.45 20,887,003$                    
‐$                                       
‐$                                       

1.00 786,815$                          
‐$                                       

1.00 258,784$                          
18,249,243$                    

8.45 18,249,243$                    
‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
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2009) 
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(3rd Quarter 

2010) 
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394,028,197$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.26 11,515,217$                    
1.30 69,680,756$                    
1.57 85,763,472$                    
0.59 32,599,369$                    
1.14 83,160,486$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.25 20,899,951$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.70 90,408,947$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

681,897$                          
‐$                                       

0.01 681,897$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

34,530,076$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

13.47 34,530,076$                    
‐$                                       
‐$                                       
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‐$                                       
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‐$                                       
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46,783,577$                    
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‐$                                       
‐$                                       
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

WS1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.78 20,603,649$                    
0.57 26,179,928$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

37,408,678$                    
‐$                                       
‐$                                       
‐$                                       

14.82 36,615,187$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.97 492,974$                          
0.29 96,298$                            
0.41 204,219$                          

‐$                                       
21,501,160$                    

‐$                                       
5.82 21,501,160$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,155,938$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 3,358,174$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 2,797,764$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

WS1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,501,357$                      
‐$                                       
‐$                                       
‐$                                       

25,892.00 1,475,448$                      
‐$                                       
‐$                                       

0.15 25,909$                            
‐$                                       
‐$                                       

9,039,957$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.80 9,039,957$                      
‐$                                       
‐$                                       

501,800$                          
‐$                                       

1.33 501,800$                          
‐$                                       
‐$                                       

21,679,318$                    
‐$                                       
‐$                                       
‐$                                       

122,184,578$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       

75,174.00 118,853,778$                  
‐$                                       
‐$                                       

8,327.00 3,330,800$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

28,905,757$                    
38,329,456$                    
48,326,706$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

WS1

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.00 11,610,596$                    
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,031,466.00 35,996,312$                    
‐$                                       

0.99 557,035$                          
5.00 162,763$                          

‐$                                       
‐$                                       
‐$                                       

25,996,884$                    
20.63 23,725,862$                    

‐$                                       
20.63 2,271,021$                      

‐$                                       
‐$                                       

4,037,371$                      
20.63 4,037,371$                      

‐$                                       
52,596,056$                    

20.63 50,993,950$                    
‐$                                       
‐$                                       

1.00 786,815$                          
1.00 297,723$                          
2.00 517,567$                          

44,554,070$                    
20.63 44,554,070$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

154,256,774$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.18 7,927,142$                      
0.40 21,315,308$                    
0.38 20,665,897$                    
0.27 15,248,092$                    
0.91 66,528,389$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.27 22,571,947$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

29,377,481$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

11.46 29,377,481$                    
‐$                                       
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‐$                                       
‐$                                       
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‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

19,040,325$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

WS2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.46 12,150,870$                    
0.15 6,889,455$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

29,845,578$                    
‐$                                       
‐$                                       
‐$                                       

12.08 29,845,578$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

8,903,401$                      
‐$                                       

2.41 8,903,401$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4,196,646$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3.00 4,196,646$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

WS2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

258,710$                          
‐$                                       
‐$                                       
‐$                                       

4,540.00 258,710$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

8,537,737$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.70 8,537,737$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

10,322,592$                    
‐$                                       
‐$                                       
‐$                                       

28,514,593$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

15,656.00 24,752,903$                    
‐$                                       
‐$                                       

8,327.00 3,330,800$                      
‐$                                       

530.00 430,890$                          
‐$                                       
‐$                                       

13,763,456$                    
31,197,166$                    
61,155,162$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

WS2

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

4.00 21,451,584$                    
‐$                                       
‐$                                       

1.00 5,805,298$                      
1.00 7,057,967$                      

‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,475,188.00 26,139,413$                    
‐$                                       

0.96 538,138$                          
5.00 162,763$                          

‐$                                       
‐$                                       
‐$                                       

18,259,566$                    
14.49 16,664,457$                    

‐$                                       
14.49 1,595,109$                      

‐$                                       
‐$                                       

2,835,749$                      
14.49 2,835,749$                      

‐$                                       
36,632,175$                    

14.49 35,816,885$                    
‐$                                       
‐$                                       
‐$                                       

1.00 297,723$                          
2.00 517,567$                          

31,293,673$                    
14.49 31,293,673$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

547,594,799$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.18 8,135,751$                      
0.15 8,120,117$                      
0.75 40,815,146$                    
0.47 26,289,814$                    
0.59 42,966,251$                    
3.45 257,800,129$                  

‐$                                       
‐$                                       

0.77 81,150,682$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.03 2,550,305$                      
0.06 5,187,514$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.10 12,871,876$                    
‐$                                       

0.26 35,631,271$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 26,075,943$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
5,348,825$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.79 2,035,569$                      
‐$                                       

0.07 391,591$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

B1 ‐ to South End of Station
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

B1 ‐ to South End of Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.45 2,666,959$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 254,706$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

6,379,207$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

B1 ‐ to South End of Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.23 6,075,435$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 303,772$                          
6,785,241$                      

‐$                                       
‐$                                       
‐$                                       

2.53 6,250,771$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3.22 534,470$                          
‐$                                       
‐$                                       
‐$                                       

29,385,018$                    
‐$                                       

5.68 20,983,950$                    
1.13 8,401,069$                      

‐$                                       
‐$                                       
‐$                                       

10,334,125$                    
‐$                                       
‐$                                       

4.00 3,617,777$                      
‐$                                       
‐$                                       
‐$                                       

4.00 6,716,348$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

81,266,556$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

B1 ‐ to South End of Station

‐$                                       
‐$                                       

1.00 68,948,488$                    
1.00 12,318,069$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,985,127$                      
‐$                                       

30,000.00 1,008,328$                      
1.00 293,389$                          

‐$                                       
‐$                                       

150,000.00 504,549$                          
1.00 178,861$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
12,053,276$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       

2.40 12,053,276$                    
‐$                                       
‐$                                       

1,724,229$                      
‐$                                       

4.57 1,724,229$                      
‐$                                       
‐$                                       

22,552,248$                    
‐$                                       
‐$                                       
‐$                                       

38,724,513$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

12,153.00 19,214,489$                    
‐$                                       
‐$                                       

44,165.00 17,666,000$                    
‐$                                       
‐$                                       
‐$                                       

5% 1,844,024$                      
30,069,664$                    
173,575,360$                  
10,160,696$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

B1 ‐ to South End of Station

1.00 2,100,000$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 7,057,967$                      
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,395.00 158,662$                          
0.35 197,462$                          
5.00 162,763$                          

‐$                                       
‐$                                       

5% 483,843$                          
12,481,780$                    

8.21 9,442,042$                      
1.13 1,949,362$                      
8.21 903,785$                          
1.13 186,591$                          

‐$                                       
1,883,161$                      

8.21 1,606,729$                      
1.13 276,432$                          

35,395,636$                    
8.21 20,293,763$                    
1.14 13,797,490$                    

‐$                                       
1.00 786,815$                          

‐$                                       
2.00 517,567$                          

20,171,353$                    
9.34 20,171,353$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

491,505,339$                  
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.14 6,258,270$                      
0.24 12,687,683$                    
0.90 49,081,505$                    
1.00 55,734,405$                    
1.98 145,101,188$                  
0.67 49,803,585$                    

‐$                                       
0.36 37,229,684$                    
0.66 69,162,513$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.03 1,443,878$                      
0.11 5,897,389$                      
0.37 19,562,762$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.12 16,137,459$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 23,405,016$                    
3,677,623$                      

‐$                                       
‐$                                       
‐$                                       

0.29 3,502,498$                      
‐$                                       
‐$                                       
‐$                                       

5% 175,125$                          
6,652,762$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.78 3,080,007$                      
0.06 335,650$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       

FNO‐BFD
Subsection:

B2 ‐ to South End of Station
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Subsection:

B2 ‐ to South End of Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.64 1,177,140$                      
0.68 1,743,166$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 316,798$                          
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,488,634$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Subsection:

B2 ‐ to South End of Station

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.27 7,132,032$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% 356,602$                          
6,143,323$                      

‐$                                       
‐$                                       
‐$                                       

2.42 5,978,998$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.99 164,325$                          
‐$                                       
‐$                                       
‐$                                       

29,644,082$                    
‐$                                       

5.73 21,168,668$                    
1.14 8,475,414$                      

‐$                                       
‐$                                       
‐$                                       

5,296,864$                      
‐$                                       
‐$                                       

4.00 3,617,777$                      
‐$                                       
‐$                                       
‐$                                       

1.00 1,679,087$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

81,266,556$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Subsection:

B2 ‐ to South End of Station

‐$                                       
‐$                                       

1.00 68,948,488$                    
1.00 12,318,069$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,985,127$                      
‐$                                       

30,000.00 1,008,328$                      
1.00 293,389$                          

‐$                                       
‐$                                       

150,000.00 504,549$                          
1.00 178,861$                          

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

5% ‐$                                       
3,013,319$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.60 3,013,319$                      
‐$                                       
‐$                                       

384,839$                          
‐$                                       

1.02 384,839$                          
‐$                                       
‐$                                       

20,539,354$                    
‐$                                       
‐$                                       
‐$                                       

37,398,092$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       

11,354.00 17,951,230$                    
‐$                                       
‐$                                       

44,165.00 17,666,000$                    
‐$                                       
‐$                                       
‐$                                       

5% 1,780,862$                      
27,385,805$                    
201,795,842$                  
10,188,564$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Subsection:

B2 ‐ to South End of Station

1.00 2,100,000$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1.00 7,057,967$                      
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

7,395.00 158,662$                          
0.40 224,003$                          
5.00 162,763$                          

‐$                                       
‐$                                       

5% 485,170$                          
12,437,675$                    

8.16 9,384,539$                      
1.14 1,966,613$                      
8.16 898,281$                          
1.14 188,243$                          

‐$                                       
1,875,822$                      

8.16 1,596,944$                      
1.14 278,878$                          

35,272,044$                    
8.16 20,170,171$                    
1.14 13,797,490$                    

‐$                                       
1.00 786,815$                          

‐$                                       
2.00 517,567$                          

20,063,369$                    
9.29 20,063,369$                    

‐$                                       
‐$                                       
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             

UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

QTY  COST 

FNO‐BFD
Subsection:
B1 ‐ End
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             
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Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             
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20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             
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Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               
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10.01 Track structure: Viaduct
10.01.122 Elevated Structure - 1 Track  (20' Avg. Pier Ht) Route Mile 35,931,228$              36,624,377$             
10.01.123 Elevated Structure - 1 Track  (30' Avg. Pier Ht) Route Mile 45,285,042$              46,158,636$             
10.01.124 Elevated Structure - 1 Track  (40' Avg. Pier Ht) Route Mile 46,232,612$              47,124,486$             
10.01.125 Elevated Structure - 1 Track  (50' Avg. Pier Ht) Route Mile 47,180,084$              48,090,235$             
10.01.126 Elevated Structure - 1 Track  (60' Avg. Pier Ht) Route Mile 64,502,791$              65,747,114$             
10.01.127 Elevated Structure - 1 Track  (70' Avg. Pier Ht) Route Mile 66,081,681$              67,356,463$             
10.01.222 Elevated Structure - 2 Track  (20' Avg. Pier Ht) Route Mile 43,224,380$              44,058,221$             
10.01.223 Elevated Structure - 2 Track  (30' Avg. Pier Ht) Route Mile 52,578,482$              53,592,774$             
10.01.224 Elevated Structure - 2 Track  (40' Avg. Pier Ht) Route Mile 53,525,409$              54,557,967$             
10.01.225 Elevated Structure - 2 Track  (50' Avg. Pier Ht) Route Mile 54,473,243$              55,524,087$             
10.01.226 Elevated Structure - 2 Track  (60' Avg. Pier Ht) Route Mile 71,796,207$              73,181,228$             
10.01.227 Elevated Structure - 2 Track  (70' Avg. Pier Ht) Route Mile 73,374,892$              74,790,367$             
10.01.242 Elevated Structure - 4 Track  (20' Avg. Pier Ht) Route Mile 82,812,928$              84,410,473$             
10.01.243 Elevated Structure - 4 Track  (30' Avg. Pier Ht) Route Mile 101,501,272$           103,459,333$          
10.01.244 Elevated Structure - 4 Track  (40' Avg. Pier Ht) Route Mile 103,395,885$           105,390,496$          
10.01.245 Elevated Structure - 4 Track  (50' Avg. Pier Ht) Route Mile 105,253,245$           107,283,686$          
10.01.246 Elevated Structure - 4 Track  (60' Avg. Pier Ht) Route Mile 141,642,485$           144,374,910$          
10.01.247 Elevated Structure - 4 Track  (70' Avg. Pier Ht) Route Mile 144,884,105$           147,679,065$          
10.01.322 Elevated Structure  (LS) - 1 Track  (20' Avg. Pier Ht) Route Mile 39,541,927$              40,304,730$             
10.01.323 Elevated Structure (LS) - 1 Track  (30' Avg. Pier Ht) Route Mile 49,862,619$              50,824,519$             
10.01.324 Elevated Structure (LS) - 1 Track  (40' Avg. Pier Ht) Route Mile 50,914,824$              51,897,022$             
10.01.325 Elevated Structure (LS) - 1 Track  (50' Avg. Pier Ht) Route Mile 51,967,437$              52,969,941$             
10.01.326 Elevated Structure (LS) - 1 Track  (60' Avg. Pier Ht) Route Mile 62,798,549$              64,009,996$             
10.01.327 Elevated Structure (LS) - 1 Track  (70' Avg. Pier Ht) Route Mile 64,181,981$              65,420,116$             
10.01.422 Elevated Structure (LS) - 2 Track  (20' Avg. Pier Ht) Route Mile 47,694,536$              48,614,611$             
10.01.423 Elevated Structure (LS) - 2 Track  (30' Avg. Pier Ht) Route Mile 58,014,969$              59,134,136$             
10.01.424 Elevated Structure (LS) - 2 Track  (40' Avg. Pier Ht) Route Mile 59,067,487$              60,206,958$             
10.01.425 Elevated Structure (LS) - 2 Track  (50' Avg. Pier Ht) Route Mile 60,120,295$              61,280,076$             
10.01.426 Elevated Structure (LS) - 2 Track  (60' Avg. Pier Ht) Route Mile 70,951,046$              72,319,762$             
10.01.427 Elevated Structure (LS) - 2 Track  (70' Avg. Pier Ht) Route Mile 72,334,586$              73,729,993$             
10.01.431 Elevated Structure (LS-Tall) - 2-Single Tracks  (110' Avg. Pier Ht) Route Mile 235,649,714$           240,195,634$          
10.01.432 Elevated Structure (LS-Tall) - 2-Single Tracks  (120' Avg. Pier Ht) Route Mile 239,350,822$           243,968,140$          
10.01.512 Elevated Structure Straddle over 2 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 70,118,523$              71,471,180$             
10.01.513 Elevated Structure Straddle over 2 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 74,724,468$              76,165,978$             
10.01.514 Elevated Structure Straddle over 2 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 76,108,232$              77,576,437$             
10.01.515 Elevated Structure Straddle over 2 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 77,528,913$              79,024,523$             
10.01.516 Elevated Structure Straddle over 2 RR - 1 Track  (60' Avg. Pier Ht) Route Mile 78,976,112$              80,499,641$             
10.01.522 Elevated Structure Straddle over 2 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 77,411,338$              78,904,680$             
10.01.523 Elevated Structure Straddle over 2 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 82,017,601$              83,599,803$             
10.01.524 Elevated Structure Straddle over 2 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 83,401,267$              85,010,162$             
10.01.525 Elevated Structure Straddle over 2 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 84,822,267$              86,458,574$             
10.01.526 Elevated Structure Straddle over 2 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 86,267,477$              87,931,664$             
10.01.612 Elevated Structure Straddle over 4 RR - 1 Track  (20' Avg. Pier Ht) Route Mile 111,218,191$           113,363,701$          
10.01.613 Elevated Structure Straddle over 4 RR - 1 Track  (30' Avg. Pier Ht) Route Mile 116,892,249$           119,147,218$          
10.01.614 Elevated Structure Straddle over 4 RR - 1 Track  (40' Avg. Pier Ht) Route Mile 119,418,218$           121,721,915$          
10.01.615 Elevated Structure Straddle over 4 RR - 1 Track  (50' Avg. Pier Ht) Route Mile 121,907,137$           124,258,848$          
10.01.622 Elevated Structure Straddle over 4 RR - 2 Track  (20' Avg. Pier Ht) Route Mile 118,511,296$           120,797,498$          
10.01.623 Elevated Structure Straddle over 4 RR - 2 Track  (30' Avg. Pier Ht) Route Mile 124,185,450$           126,581,112$          
10.01.624 Elevated Structure Straddle over 4 RR - 2 Track  (40' Avg. Pier Ht) Route Mile 126,711,251$           129,155,638$          
10.01.625 Elevated Structure Straddle over 4 RR - 2 Track  (50' Avg. Pier Ht) Route Mile 129,200,143$           131,692,544$          
10.01.626 Elevated Structure Straddle over 4 RR - 2 Track  (60' Avg. Pier Ht) Route Mile 131,726,304$           134,267,437$          
10.01.700 Elevated Structure Straddle over 4 RR - 4 Track  (20' Avg. Pier Ht) Route Mile 126,282,645$           128,718,764$          
10.01.701 Elevated Structure Straddle over 4 RR - 4 Track  (30' Avg. Pier Ht) Route Mile 131,933,691$           134,478,825$          
10.01.702 Elevated Structure Straddle over 4 RR - 4 Track  (40' Avg. Pier Ht) Route Mile 134,449,679$           137,043,348$          
10.01.944 Elevated Structure - 2 Track w/ 2 Single Trenches Route Mile ‐$                                ‐$                               
10.01.950 PPC/PS Double Cell Box 30' span (Stream Crossing)- 2 Tracks Route Mile 44,000,000$              44,848,804$             
10.01.951 PPC/PS Double Cell Box 50' span (Stream Crossing)- 2 Tracks Route Mile 58,000,000$              59,118,878$             
10.01.960 Stream Crossings HST  Structure Box Culverts EA 20,000$                     20,386$                    
10.01.999 Maintenance Of Traffic LS

10.02 Track structure: Major/Movable bridge ‐$                               
10.02.013 Bridge Structure - 3 span with 1 Track Route Mile 47,326,516$              48,239,492$             
10.02.023 Bridge Structure - 3 span with 2 Track Route Mile 66,899,099$              68,189,650$             
10.02.043 Bridge Structure - 3 span with 4 Track Route Mile 100,045,360$           101,975,335$          
10.02.044a Bridge Structure - 2 Track Steel Truss Bridges Route Mile ‐$                                12,077,578$             
10.02.045a Bridge Structure -  SJVR Spur - Trench Cover EA ‐$                                1,564,672$               
10.02.046a Bridge Structure -  SJVR Spur - Rail Bridge EA ‐$                                1,289,565$               
10.02.047a Bridge Structure -  Dry Creek Canal Water bridge EA ‐$                                3,283,677$               
10.02.999 Maintenance Of Traffic LS

10.05 Track structure: Cut and Fill (> 4' height/depth) ‐$                               
10.05.111 At-Grade Track-bed in Cut - 1 Track (5' Avg. Exc Depth) Route Mile 1,919,183$                1,956,206$               
10.05.112 At-Grade Track-bed in Cut - 1 Track (10' Avg. Exc Depth) Route Mile 3,040,609$                3,099,266$               
10.05.113 At-Grade Track-bed in Cut - 1 Track (15' Avg. Exc Depth) Route Mile 4,437,362$                4,522,964$               
10.05.114 At-Grade Track-bed in Cut - 1 Track (20' Avg. Exc Depth) Route Mile 6,095,891$                6,213,487$               
10.05.121 At-Grade Track-bed in Cut - 2 Track (5' Avg. Exc Depth) Route Mile 2,527,904$                2,576,670$               
10.05.122 At-Grade Track-bed in Cut - 2 Track (10' Avg. Exc Depth) Route Mile 3,873,994$                3,948,727$               
10.05.123 At-Grade Track-bed in Cut - 2 Track (15' Avg. Exc Depth) Route Mile 5,488,286$                5,594,161$               
10.05.124 At-Grade Track-bed in Cut - 2 Track (20' Avg. Exc Depth) Route Mile 7,375,140$                7,517,413$               
10.05.126 At-Grade Track-bed in Cut - 2 Track (40' Avg. Exc Depth) Route Mile 17,706,798$              18,048,380$             
10.05.128 At-Grade Track-bed in Cut - 2 Track (60' Avg. Exc Depth) Route Mile 32,673,082$              33,303,379$             
10.05.130 At-Grade Track-bed in Cut - 2 Track (80' Avg. Exc Depth) Route Mile 52,529,924$              53,543,279$             
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10.05.132 At-Grade Track-bed in Cut - 2 Track (100' Avg. Exc Depth) Route Mile 77,047,580$              78,533,905$             
10.05.151 At-Grade Track-bed in Cut - 4 Track (5' Avg. Exc Depth) Route Mile 3,555,979$                3,624,578$               
10.05.161 At-Grade Track-bed in Cut - 6 Track (5' Avg. Exc Depth) Route Mile 5,002,163$                5,098,660$               
10.05.211 At-Grade Track-bed in Fill - 1 Track (5' Avg. Fill Ht) Route Mile 1,255,789$                1,280,015$               
10.05.212 At-Grade Track-bed in Fill - 1 Track (10' Avg. Fill Ht) Route Mile 1,824,123$                1,859,312$               
10.05.213 At-Grade Track-bed in Fill - 1 Track (15' Avg. Fill Ht) Route Mile 2,574,079$                2,623,735$               
10.05.214 At-Grade Track-bed in Fill - 1 Track (20' Avg. Fill Ht) Route Mile 3,508,477$                3,576,159$               
10.05.221 At-Grade Track-bed in Fill - 2 Track (5' Avg. Fill Ht) Route Mile 1,804,472$                1,839,282$               
10.05.222 At-Grade Track-bed in Fill - 2 Track (10' Avg. Fill Ht) Route Mile 2,514,964$                2,563,480$               
10.05.223 At-Grade Track-bed in Fill - 2 Track (15' Avg. Fill Ht) Route Mile 3,420,413$                3,486,396$               
10.05.224 At-Grade Track-bed in Fill - 2 Track (20' Avg. Fill Ht) Route Mile 4,498,944$                4,585,733$               
10.05.226 At-Grade Track-bed in Fill - 2 Track (40' Avg. Fill Ht) Route Mile 10,874,062$              11,083,833$             
10.05.228 At-Grade Track-bed in Fill - 2 Track (60' Avg. Fill Ht) Route Mile 20,392,304$              20,785,692$             
10.05.230 At-Grade Track-bed in Fill - 2 Track (80' Avg. Fill Ht) Route Mile 33,180,092$              33,820,169$             
10.05.232 At-Grade Track-bed in Fill - 2 Track (100' Avg. Fill Ht) Route Mile 48,985,268$              49,930,243$             
10.05.241 At-Grade Track-bed in Fill - 4 Track (5' Avg. Fill Ht) Route Mile 2,473,684$                2,521,404$               
10.05.261 At-Grade Track-bed in Fill - 6 Track (5' Avg. Fill Ht) Route Mile 3,162,050$                3,223,050$               
10.05.272 At-Grade Track-bed in Fill - 6 Track (10' Avg. Fill Ht) Route Mile 5,441,105$                5,546,070$               
10.05.999 Maintenance Of Traffic LS

10.06 Track structure: At-grade (grading and subgrade stabilization)
10.06.210 At-Grade Track-bed with Closed Drainage - 1 Track Route Mile 1,366,385$                1,392,744$               
10.06.220 At-Grade Track-bed with Closed Drainage - 2 Track Route Mile 2,168,933$                2,210,773$               
10.06.230 At-Grade Track-bed with Closed Drainage - 3 Track Route Mile 2,660,843$                2,712,173$               
10.06.240 At-Grade Track-bed with Closed Drainage - 4 Track Route Mile 3,039,420$                3,098,053$               
10.06.999 Maintenance Of Traffic LS

10.07 Track structure: Tunnel
10.07.101 TBM Single Track Twin Tunnel 30ft ID Unpressurized TBM in hard rock Route Mile 121,440,000$           123,782,700$          
10.07.102 TBM Single Track Twin Tunnel 30ft ID Slurry TBM  in hard rock Route Mile 179,520,000$           182,983,121$          
10.07.103 TBM Single Track Twin Tunnel 30ft ID in soft ground Route Mile 158,400,000$           161,455,695$          
10.07.104 TBM Double Track Tunnel 50ft ID in soft ground Route Mile 300,960,000$           306,765,821$          
10.07.105 TBM Double Track Tunnel 40ft ID in soft ground Route Mile 227,040,000$           231,419,830$          
10.07.201 D&B Single Track Twin Tunnel 30ft ID in hard rock (competent) Route Mile 205,920,000$           209,892,404$          
10.07.202 D&B Single Track Twin Tunnel 30ft ID in rock (poor) Route Mile 464,640,000$           473,603,373$          
10.07.203 D&B Double Track Tunnel 40ft ID in hard rock (competent) Route Mile 147,840,000$           150,691,982$          
10.07.204 D&B Double Track Tunnel 40ft ID in rock (poor) Route Mile 364,320,000$           371,348,099$          
10.07.205 D&B Double Track Tunnel 50ft ID in hard rock (competent) Route Mile 232,320,000$           236,801,686$          
10.07.206 D&B Double Track Tunnel 50ft ID in rock (poor) Route Mile 485,760,000$           495,130,799$          
10.07.301 SEM Single Track Twin Tunnel 30ft ID in soft ground (competent) Route Mile 374,880,000$           382,111,812$          
10.07.302 SEM Single Track Twin Tunnel 30ft ID in soft ground (poor) Route Mile 454,080,000$           462,839,659$          
10.07.303 SEM Double Track Tunnel 40ft ID in soft ground (competent) Route Mile 269,280,000$           274,474,682$          
10.07.304 SEM Double Track Tunnel 40ft ID in soft ground (poor) Route Mile 306,240,000$           312,147,677$          
10.07.305 SEM Double Track Tunnel 50ft ID in soft ground (competent) Route Mile 396,000,000$           403,639,238$          
10.07.306 SEM Double Track Tunnel 50ft ID in soft ground (poor) Route Mile 448,800,000$           457,457,803$          
10.07.401 RH Single Track Twin Tunnel 30ft ID in soft rock (competent) Route Mile 237,600,000$           242,183,543$          
10.07.402 RH Single Track Twin Tunnel 30ft ID in soft rock (poor) Route Mile 274,560,000$           279,856,538$          
10.07.403 RH Double Track Tunnel 40ft ID in soft rock (competent) Route Mile 179,520,000$           182,983,121$          
10.07.404 RH Double Track Tunnel 40ft ID in soft rock (poor) Route Mile 248,160,000$           252,947,256$          
10.07.405 RH Double Track Tunnel 50ft ID in soft rock (competent) Route Mile 290,400,000$           296,002,108$          
10.07.406 RH Double Track Tunnel 50ft ID in soft rock (poor) Route Mile 401,280,000$           409,021,094$          
10.07.207 D&B Cross Passage conservative cost in  rock Linear Feet 28,000$                     28,540$                    
10.07.407 RH Cross Passage conservative cost in soft rock Linear Feet 25,000$                     25,482$                    
10.07.501 Cross Passage in Soft Ground (competent) Linear Feet 33,000$                     33,637$                    
10.07.502 Cross Passage in Soft Ground, including jet grout (poor) Linear Feet 84,000$                     85,620$                    
10.07.114 Cut & Cover Box - 1 Track/ 1 Box (40' Avg. Exc Depth) Route Mile 90,688,401$              92,437,871$             
10.07.115 Cut & Cover Box - 1 Track/ 1 Box (50' Avg. Exc Depth) Route Mile 107,082,440$           109,148,168$          
10.07.116 Cut & Cover Box - 1 Track/ 1 Box (60' Avg. Exc Depth) Route Mile 135,385,066$           137,996,780$          
10.07.214 Cut & Cover Box - 2 Track / 1 Box (40' Avg. Exc Depth) Route Mile 141,194,360$           143,918,141$          
10.07.215 Cut & Cover Box - 2 Track / 1 Box (50' Avg. Exc Depth) Route Mile 163,855,983$           167,016,929$          
10.07.216 Cut & Cover Box - 2 Track / 1 Box (60' Avg. Exc Depth) Route Mile 202,718,337$           206,628,977$          
10.07.224 Cut & Cover Box - 2 Track/ 2 Box (40' Avg. Exc Depth) Route Mile 189,027,415$           192,673,943$          
10.07.225 Cut & Cover Box - 2 Track / 2 Box (50' Avg. Exc Depth) Route Mile 221,996,334$           226,278,866$          
10.07.226 Cut & Cover Box - 2 Track / 2 Box (60' Avg. Exc Depth) Route Mile 278,841,077$           284,220,202$          
10.07.414 Cut & Cover Box - 4 Track / 1 Box (40' Avg. Exc Depth) Route Mile 206,677,660$           210,664,680$          
10.07.415 Cut & Cover Box - 4 Track / 1 Box (50' Avg. Exc Depth) Route Mile 237,737,305$           242,323,497$          
10.07.416 Cut & Cover Box - 4 Track / 1 Box (60' Avg. Exc Depth) Route Mile 291,302,754$           296,922,277$          
10.07.526a Jacked Box - 2 Track (70' Avg. Exc Depth) Route Mile ‐$                                434,924,098$          
10.07.801 Ventilation Shaft VF 13,627$                     13,890$                    
10.07.802 Mid-Line Ventilation Structure LS 8,742,980$                8,911,641$               
10.07.803 Tunnel Portal Structure LS 8,089,108$                8,245,155$               
10.07.805 Emergency Access Shaft VF 22,520$                     22,954$                    
10.07.850 Pumping Station EA 212,310$                   216,405$                  
10.07.901 Mechanical & Electrical Allowance for Underground (Single) Route Mile 7,354,997$                7,496,882$               
10.07.902 Mechanical & Electrical Allowance for Underground (Double) Route Mile 14,710,177$              14,993,951$             
10.07.920 Ventilation Equipment Allowance EA 2,211,105$                2,253,759$               
10.07.922 Double Deck - 2 Track Trench on Top of 2 Track C&C Box Route Mile 210,906,243$           214,974,836$          
10.07.950 Allowance for Construction Monitoring Route Mile 145,939$                   148,754$                  

10.08 Track structure: Retaining walls and systems
10.08.211 Retained Cut, Trench - 1 Track (10' Avg. Exc Depth) Route Mile 25,829,576$              26,327,855$             
10.08.212 Retained Cut, Trench - 1 Track (20' Avg. Exc Depth) Route Mile 67,586,123$              68,889,927$             
10.08.213 Retained Cut, Trench - 1 Track (30' Avg. Exc Depth) Route Mile 127,460,002$           129,918,833$          
10.08.221 Retained Cut, Trench - 2 Track (10' Avg. Exc Depth) Route Mile 37,405,180$              38,126,764$             

QTY  COST 

FNO‐BFD
Heavy Maintenance Facility
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1,678,507$                      
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10.08.222 Retained Cut, Trench - 2 Track (20' Avg. Exc Depth) Route Mile 91,410,868$              93,174,275$             
10.08.223 Retained Cut, Trench - 2 Track (30' Avg. Exc Depth) Route Mile 163,304,293$           166,454,597$          
10.08.224 Retained Cut, Trench - 2 Track (40' Avg. Exc Depth) Route Mile 291,740,935$           297,368,910$          
10.08.241 Retained Cut, Trench - 4 Track (10' Avg. Exc Depth) Route Mile 47,685,463$              48,605,363$             
10.08.242 Retained Cut, Trench - 4 Track (20' Avg. Exc Depth) Route Mile 111,376,696$           113,525,265$          
10.08.243 Retained Cut, Trench - 4 Track (30' Avg. Exc Depth) Route Mile 192,038,567$           195,743,184$          
10.08.344 Retained Cut, Staged Trench - 4 Track (40' Avg. Exc Depth) Route Mile 295,374,114$           301,072,178$          
10.08.346 Retained Cut, Staged Trench - 4 Track (60' Avg. Exc Depth) Route Mile 356,356,513$           363,230,988$          
10.08.411 Retained Fill, Walls Both Sides - 1 Tracks (10' Avg. Wall Ht) Route Mile 8,667,052$                8,834,248$               
10.08.412 Retained Fill, Walls Both Sides - 1 Tracks (20' Avg. Wall Ht) Route Mile 24,952,856$              25,434,222$             
10.08.413 Retained Fill, Walls Both Sides - 1 Tracks (30' Avg. Wall Ht) Route Mile 43,794,002$              44,638,832$             
10.08.421 Retained Fill, Walls Both Sides - 2 Tracks (10' Avg. Wall Ht) Route Mile 9,335,195$                9,515,280$               
10.08.422 Retained Fill, Walls Both Sides - 2 Tracks (20' Avg. Wall Ht) Route Mile 25,915,008$              26,414,935$             
10.08.423 Retained Fill, Walls Both Sides - 2 Tracks (30' Avg. Wall Ht) Route Mile 45,060,437$              45,929,698$             
10.08.432 Retained Fill, Walls Both Sides - 3 Tracks (20' Avg. Wall Ht) Route Mile 25,723,268$              26,219,496$             
10.08.441 Retained Fill, Walls Both Sides - 4 Tracks (10' Avg. Wall Ht) Route Mile 9,573,053$                9,757,727$               
10.08.442 Retained Fill, Walls Both Sides - 4 Tracks (20' Avg. Wall Ht) Route Mile 26,163,983$              26,668,712$             
10.08.461 Retained Fill, Walls Both Sides - 6 Tracks (10' Avg. Wall Ht) Route Mile 9,858,094$                10,048,266$             
10.08.999 Maintenance Of Traffic LS

10.09 Track new construction: Conventional ballasted ‐$                               
10.09.110 Ballasted Track - 1 Track Route Mile 1,820,565$                1,855,686$               
10.09.112 Ballasted Track (Track Laying Machine) - 1 Track Route Mile 1,221,280$                1,244,839$               
10.09.120 Ballasted Track - 2 Track Route Mile 3,416,549$                3,482,458$               
10.09.122 Ballasted Track (Track Laying Machine) - 2 Track Route Mile 2,423,901$                2,470,660$               
10.09.240 Ballasted Track - 2 Track (Station Track) Route Mile 7,244,923$                7,384,685$               
10.09.132 Ballasted Track (Track Laying Machine) - 3 Track Route Mile 3,580,069$                3,649,132$               
10.09.142 Ballasted Track (Track Laying Machine) - 4 Track Route Mile 4,521,614$                4,608,840$               
10.09.162 Ballasted Track (Track Laying Machine) - 6 Track Route Mile 6,782,421$                6,913,261$               
10.09.810 Ballasted Freight Track - 1 Track Route Mile 1,554,241$                1,584,224$               
10.09.820 Ballasted Freight Track - 2 Track Route Mile 3,089,739$                3,149,343$               
10.09.830 Ballasted Freight Track - 3 Track Route Mile 4,645,413$                4,735,027$               
10.09.910 Ballasted Track Relocation - 1 Track (Temporary) Route Mile 91,367$                     93,129$                    
10.09.920 Ballasted Track Relocation - 1 Track (Permanent) Route Mile 162,843$                   165,985$                  
10.09.922 Ballasted Track Relocation - 2 Track (Permanent) Route Mile 325,778$                   332,063$                  
10.09.923 Ballasted Track Relocation - 3 Track (Permanent) Route Mile 488,667$                   498,094$                  
10.09.924 Ballasted Track Relocation - 4 Track (Permanent) Route Mile 651,556$                   664,125$                  

10.10 Track new construction: Non-ballasted ‐$                               
10.10.110 Direct Fixation Track - 1 Track Route Mile 1,812,497$                1,847,462$               
10.10.120 Direct Fixation Track - 2 Track Route Mile 3,624,438$                3,694,357$               
10.10.140 Direct Fixation Track - 4 Track Route Mile 7,293,868$                7,434,574$               
10.10.210 Independent Dual Block Track - 1 Track Route Mile 3,338,726$                3,403,134$               
10.10.220 Independent Dual Block Track - 2 Track Route Mile 6,676,744$                6,805,545$               
10.10.240 Independent Dual Block Track - 4 Track Route Mile 13,353,468$              13,611,070$             

10.14 Track: Special track work (switches, turnouts, insulated joints) ‐$                               
10.14.100 Direct Fixation Turnout (60 MPH) EA 477,018$                   486,221$                  
10.14.105 Direct Fixation Turnout (80 MPH) EA 630,650$                   642,816$                  
10.14.110 Direct Fixation Turnout (110 MPH) EA 887,327$                   904,444$                  
10.14.115 Direct Fixation Turnout (150 MPH) EA 1,220,877$                1,244,429$               
10.14.130 Direct Fixation Crossover (60 MPH) EA 879,265$                   896,227$                  
10.14.135 Direct Fixation Crossover (80 MPH) EA 1,188,515$                1,211,443$               
10.14.140 Direct Fixation Crossover (110 MPH) EA 1,647,309$                1,679,087$               
10.14.145 Direct Fixation Crossover (150 MPH) EA 2,254,990$                2,298,491$               
10.14.199 Ballasted Turnout (25 MPH) EA 130,500$                   133,017$                  
10.14.200 Ballasted Turnout (60 MPH) EA 396,172$                   403,814$                  
10.14.205 Ballasted Turnout (80 MPH) EA 533,623$                   543,917$                  
10.14.210 Ballasted Turnout (110 MPH) EA 739,770$                   754,041$                  
10.14.215 Ballasted Turnout (150 MPH) EA 1,012,686$                1,032,221$               
10.14.300 Ballasted Crossover (60 MPH) EA 731,709$                   745,824$                  
10.14.305 Ballasted Crossover (80 MPH) EA 986,399$                   1,005,427$               
10.14.310 Ballasted Crossover (110 MPH) EA 1,372,407$                1,398,882$               
10.14.315 Ballasted Crossover (150 MPH) EA 1,877,814$                1,914,039$               
10.14.400 Terminal - Bumping Post EA 27,763$                     28,299$                    

20.01 Station buildings: Intercity passenger rail only
20.01.100 Anaheim Station LS 94,508,725$              96,331,893$             
20.01.105 Millbrae Station LS 24,939,819$              25,420,933$             
20.01.105 Millbrae Station - Site Elements LS 24,939,819$              25,420,933$             
20.01.110 LA Union Station LS 193,627,800$           197,363,075$          
20.02.200 Redwood/Palo Alto Station LS 51,451,014$              52,443,556$             
20.02.201 Redwood/Palo Alto Station - Site Elements LS 6,667,755$                6,796,383$               
20.02.205 Norwalk Station LS 46,561,775$              47,459,998$             
20.02.206 Norwalk Station - Site Elements LS 18,939,701$              19,305,067$             
20.02.210 Tulare Station LS 55,108,000$              56,171,089$             
20.02.211 Tulare Station - Site Elements LS 19,174,756$              19,544,656$             
20.02.215 Gilroy Station LS 68,723,791$              70,049,542$             
20.02.216 Gilroy Station - Site Elements LS 9,586,063$                9,770,987$               
20.02.220 Burbank Station LS 61,155,850$              62,335,608$             
20.02.221 Burbank Station - Site Elements LS 13,393,012$              13,651,377$             
20.02.225 San Jose Station LS 70,224,925$              71,579,634$             
20.02.226 San Jose Station-Site Elements LS 11,447,016$              11,667,841$             
20.02.230 Merced Station LS 65,035,950$              66,290,559$             
20.02.231 Merced Station - Site Elements LS 18,942,953$              19,308,382$             

QTY  COST 

FNO‐BFD
Heavy Maintenance Facility

‐$                                       
‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

0.19 1,678,507$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

3,088,325$                      
‐$                                       
‐$                                       
‐$                                       

1.25 3,088,325$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,403,856$                      
‐$                                       

0.38 1,403,856$                      
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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UNIT PRICE 
ELEMENT

DESCRIPTION UNIT
 UNIT PRICE 
(3rd Quarter 

2009) 

 UNIT PRICE 
(3rd Quarter 

2010) 

20.02.235 Fresno Station LS 65,863,950$              67,134,532$             
20.02.236 Fresno Station - Site Elements LS 9,639,938$                9,825,902$               
20.02.240 Bakersfield Station LS 67,643,575$              68,948,488$             
20.02.241 Bakersfield Station - Site Elements LS 12,084,938$              12,318,069$             
20.02.245 Palmdale Station LS 68,151,875$              69,466,593$             
20.02.246 Palmdale Station -  Site Elements LS 16,760,249$              17,083,571$             
20.02.250 Sylmar Station LS 68,151,875$              69,466,593$             
20.02.251 Sylmar Station - Site Elements LS 20,560,115$              20,956,740$             
20.02.300 At-Grade Station LS ‐$                                68,000,000$             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots
20.06.120 Pedestrian Access (Cut & Cover) LF 18,340$                     18,694$                    
20.06.140 Pedestrian Plaza SF 33$                             34$                            
20.06.160 Pedestrian Access, Vertical Structure, 30' Height EA 287,837$                   293,389$                  
20.06.210 Parking - At Grade STL 3,330$                        3,394$                       
20.06.250 Parking - Structured (Above Grade) STL 21,812$                     22,233$                    
20.06.800 Landscaping Allowance SF 3$                               3$                              
20.06.810 Landscaping Allowance, Guideway Route Mile 175,476$                   178,861$                  

20.07 Automobile, bus, van accessways including roads
30.02 Light maintenance facility 

30.02.010 Light Maintenance Facility (LMF) EA 105,006,028$           107,031,700$          
30.03 Heavy maintenance facility

30.03.010 Heavy Maintenance Facility (HMF) EA 223,630,679$           227,944,740$          
30.04 Storage or maintenance-of-way building/bases

30.04.010 Maintenance of Way Facility (MOWF) EA 11,711,592$              11,937,521$             
30.05 Yard and yard track

30.05.110 Ballasted Track - Yard Track Route Mile 1,686,767$                1,719,306$               
30.05.200 Ballasted Turnout, No. 15 EA 404,233$                   412,031$                  
30.05.210 Ballasted Diamond Crossover, No. 15 EA 574,336$                   585,415$                  
30.05.250 Heavy Duty Rubber Grade Crossing TF 1,283$                        1,308$                       

40.01 Demolition, clearing, site preparation
40.01.010 Demolition Allowance, Bridge SF 26$                             27$                            
40.01.050 Demolition Allowance, Building (1 Story) SF 14$                             14$                            
40.01.060 Demolition Allowance, Building (2 Story) SF 27$                             28$                            
40.01.110 Demolition Allowance, Asphalt Pavement SY 56$                             57$                            
40.01.140 Demolition Allowance, Concrete Curb LF 13$                             13$                            
40.01.150 Demolition Allowance, Concrete Sidewalk SY 41$                             42$                            
40.01.810 Demolition Allowance, Remove Railroad Track Route Mile 169,459$                   172,728$                  
40.01.900 Miscellanous Excavation & Support Items LS 2,224$                        2,267$                       
40.01.999 Maintenance Of Traffic LS

40.02 Site utilities, utility relocation
40.02.001 Utility Relocation Allowance, Level 1 Route Mile 1,099,949$                1,121,169$               
40.02.002 Utility Relocation Allowance, Level 2 Route Mile 1,978,427$                2,016,593$               
40.02.003 Utility Relocation Allowance, Level 3 Route Mile 3,267,072$                3,330,097$               
40.02.004 Utility Relocation Allowance, Level 4 Route Mile 3,906,355$                3,981,713$               
40.02.005 Utility Relocation Allowance, Level 5 Route Mile 4,927,149$                5,022,198$               
40.02.060 Major Utility Relocation, Aerial Transmission Line EA 8,600,000$                8,765,903$               
40.02.050 Site Utility Allowance Route Mile 1,660,257$                1,692,285$               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments ‐$                               
40.03.100 Hazardous Material Removal Allowance, Light Route Mile 188,246$                   191,877$                  
40.03.105 Hazardous Material Removal Allowance, Medium Route Mile 370,152$                   377,293$                  
40.03.110 Hazardous Material Removal Allowance, Heavy Route Mile 555,734$                   566,454$                  
40.03.150 Removal of Contaminated Soil CF 13$                             14$                            

40.04 Environmental mitigation: wetlands, historic/archeology, parks ‐$                                3%
40.04.100 Environmental Mitigation Allowance, Light Route Mile 583,755$                   595,016$                  
40.04.105 Environmental Mitigation Allowance, Medium Route Mile 1,634,403$                1,665,932$               
40.04.110 Environmental Mitigation Allowance, Heavy Route Mile 2,743,574$                2,796,500$               

40.05 Site structures including retaining walls, sound walls ‐$                               
40.05.012 Retaining Wall - 1 Wall (12' Avg. Height) LF 3,029$                        3,088$                       
40.05.020 Retaining Wall - 1 Wall (20' Avg. Height) LF 3,944$                        4,020$                       
40.05.030 Retaining Wall - 1 Wall (30' Avg. Height) LF 5,392$                        5,496$                       
40.05.111 Containment (Crash) Wall - 1 Wall (6' Avg. Height Above Rail) LF 804$                           820$                          
40.05.112 Containment (Crash) Wall - 1 Wall (12' Avg. Height Above Rail) LF 1,551$                        1,581$                       
40.05.120 Blast Wall (At Stations) - 1 Wall (20' Avg. Height Above Platform) LF 1,308$                        1,334$                       
40.05.211 Sound Wall - 1 Wall (8' Avg. Height) LF 205$                           209$                          
40.05.212 Sound Wall - 1 Wall (16' Avg. Height) LF ‐$                                400$                          
40.05.310 Intrusion Protection Berm LF 136$                           139$                          
40.05.400 Canal Realignments (10' X 8' Trench) LF ‐$                                813$                          
40.05.401 Canal Realignments (65' X 10' Trench) LF ‐$                                3,251$                       
40.05.999 Maintenance Of Traffic LS

40.06 Temporary facilities and other indirect costs during construction 4%
40.07 Purchase or lease of real estate  Acre
40.08 Highway/pedestrian overpass/grade separations

40.08.145a Roadway Undercrossing HSR - SR 43 @ Jersey Ave (C Alignments) EA 3,577,704$               
40.08.146a Roadway Undercrossing HSR - SR 43 on H alignment EA 3,080,539$               
40.08.147a Roadway Undercrossing HSR - Private Road on H Alignment EA 972,574$                  
40.08.322 Roadway Overcrossing HSR - 2 lane retained fill roadway over 2 tracks EA 3,968,660$                4,045,219$               
40.08.324 Roadway Overcrossing HSR - 4 lane retained fill roadway over 2 tracks EA 4,632,802$                4,722,173$               
40.08.326 Roadway Overcrossing HSR - 6 lane retained fill roadway over 2 tracks EA 5,346,429$                5,449,567$               
40.08.341a Roadway Overcrossing HSR - 2 lane retained fill roadway - 5 spans EA 11,324,363$             
40.08.342a Roadway Overcrossing HSR - 4 lane retained fill roadway - 5 spans EA 15,659,613$             
40.08.343a Roadway Overcrossing HSR - 2 lane retained fill roadway - 6 spans EA 13,942,147$             

QTY  COST 

FNO‐BFD
Heavy Maintenance Facility

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       
‐$                                       

227,944,740$                  
1.00 227,944,740$                  

‐$                                       
‐$                                       

78,586,172$                    
22.50 38,684,390$                    
94.00 38,730,952$                    
2.00 1,170,830$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,827,505$                      
1.63 1,827,505$                      

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

312,760$                          
1.63 312,760$                          

‐$                                       
‐$                                       
‐$                                       

10,687,866$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

14,250,488$                    
8,462,300$                      
18,711,662$                    

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
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 UNIT PRICE 
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2010) 

Pedstrain Overcrossing EA 2,100,000$               
40.08.344a Roadway Overcrossing HSR - 4 lane retained fill roadway - 8 spans EA 21,474,427$             
40.08.345a Roadway Overcrossing HSR - 2 lane retained fill roadway - 8 spans EA 16,956,405$             
40.08.342 Roadway Overcrossing HSR - 2 lane retained fill roadway over 4 tracks EA 4,116,268$                4,195,675$               
40.08.344 Roadway Overcrossing HSR - 4 lane retained fill roadway over 4 tracks EA 4,838,384$                4,931,722$               
40.08.354 Roadway Overcrossing HSR - 4 lane retained fill roadway over 5 tracks EA 5,079,325$                5,177,310$               
40.08.346 Roadway Overcrossing HSR - 6 lane retained fill roadway over 4 tracks EA 5,614,912$                5,723,229$               
40.08.422a Roadway Overcrossing HSR - 2 lane roadway on embankment over 2 tracks EA 5,362,896$               
40.08.424 Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 4,266,283$                4,348,584$               
40.08.424a Roadway Overcrossing HSR - 2 lane roadway over Canal - Sweet Canal Bridge Ea ‐$                                723,886$                  
40.08.442a Roadway Overcrossing HSR - 2 lane roadway on embankment over 4 tracks EA 5,805,298$               
40.08.424a Roadway Overcrossing HSR - 4 lane roadway on embankment over 2 tracks EA 7,057,967$               
40.08.430a Roadway Overcrossing -  2 Lane single span Steel Structure over 2 tracks - Cole Slough EA 4,089,716$               
40.08.431a Roadway Overcrossing HSR- Complex roadway over 4 tracks EA ‐$                                15,000,000$             
40.08.432a Roadway Overcrossing HSR- Interchange EA ‐$                                25,987,089$             
40.08.426 Roadway Overcrossing HSR - 6 lane roadway on embankment over 2 tracks EA 5,509,410$                5,615,692$               
40.08.122 Roadway Undercrossing HSR - 2 lane roadway under 2 tracks EA 5,341,703$                5,444,750$               
40.08.124 Roadway Undercrossing HSR - 4 lane roadway under 2 tracks EA 6,516,967$                6,642,686$               
40.08.144 Roadway Undercrossing HSR - 4 lane roadway under 4 tracks EA 7,129,564$                7,267,100$               
40.08.510 Roadway Modification, New AC Paving SF 17$                             18$                            
40.08.520 Roadway Modification, New AC Paving (inclding Curb & Sidewalk) SF 21$                             21$                            
40.08.530 Permanent Service/Emergency Access Road (20' Wide) Route Mile 549,929$                   560,538$                  
40.08.540 Access Road Entrance Point EA 31,937$                     32,553$                    
40.08.550 Streetscaping Allowance ESF 343$                           350$                          
40.08.994 Wildlife Undercrossing HSR- 3 Ft Box Culvert EA ‐$                                20,000$                    
40.08.999 Maintenance Of Traffic LS

50.01 Wayside signaling equipment
50.01.010 Train Controls (ATC) Route Mile 1,128,300$                1,150,066$               
50.01.011 Train Controls (ATC) - 4 Tracks Route Mile 1,692,450$                1,725,099$               
50.01.020 Wayside Protection System Route Mile 108,000$                   110,083$                  
50.01.021 Wayside Protection System - 4 Tracks Route Mile 162,000$                   165,125$                  
50.01.030 Train Control, Wayside Facility Site Work EA 135,958$                   138,581$                  

50.05 Communications
50.05.010 Communications (w/Fiber Optic Backbone) Route Mile 192,000$                   195,704$                  
50.05.011 Communications (w/Fiber Optic Backbone) - 4 Tracks Route Mile 240,000$                   244,630$                  

60.02 Traction power supply: Substations 
60.02.100 Traction Power Supply Route Mile 2,425,053$                2,471,835$               
60.02.102 Traction Power Supply- Yard Ea. 11,874,000$              12,103,061$             
60.02.101 Traction Power Supply- 4 Tracks Route Mile 3,881,250$                3,956,123$               
60.02.010 Traction Power, Supply Station Site Work EA 771,924$                   786,815$                  
60.02.020 Traction Power, Switching Station Site Work EA 292,088$                   297,723$                  
60.02.030 Traction Power, Paralleling Station Site Work EA 253,886$                   258,784$                  

60.03 Traction power distribution: Catenary and third rail
60.03.100 Traction Power Distribution Route Mile 2,118,800$                2,159,674$               
60.03.200 Traction Power Distribution- Yard Route Mile 528,000$                   538,186$                  
60.03.100 Traction Power Distribution- 4 Tracks Route Mile 3,178,200$                3,239,511$               

QTY  COST 

FNO‐BFD
Heavy Maintenance Facility

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

‐$                                       

‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

1,056,000.00 18,711,662$                    
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       
‐$                                       

2,054,044$                      
1.63 1,874,608$                      

‐$                                       
1.63 179,436$                          

‐$                                       
‐$                                       

318,997$                          
1.63 318,997$                          

‐$                                       
16,132,152$                    

1.63 4,029,091$                      
1.00 12,103,061$                    

‐$                                       
‐$                                       
‐$                                       

15,629,445$                    
1.63 3,520,268$                      
22.50 12,109,177$                    

‐$                                       
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